

Annexure 4

Package I : Cases of Deviation/ Variation / Extra & Substitute Items put up in the 22nd ERC Meeting of AIIMS, Raipur										
S. No.	DSR Reference	BOQ Reference	Deviation/ Extra/ Substitute Item	Description of Item	Unit	Quantity	Rate Sanctioned	Amount Sanctioned (Rs.)	Approved / Not Approved/ Deferred	Remarks
1	Non DSR Item	-	Extra Item (Civil)	Disposal of soil for additional lead beyond 50 meters and up to 1 km (1000 meters)	Cubic Meter (M ³)	46458.36	19.61	Nil	Deferred	This item was deferred in 20 th Meeting of ERC due to inadequate time & again deferred in this ERC as SE, AIIMS, Raipur & Member Secretary of ERC, AIIMS, Raipur will examine this case in detail through Project Management Consultant of AIIMS, Raipur.
Total Sanctioned Amount (Rs.)								-	-	
Say(Rs.)								-	-	

Annexure5

Package II : Cases of Deviation/ Variation / Extra & Substitute Items put up in the 22nd ERC Meeting of AIIMS, Raipur														
S. No.	DSR Reference	BOQ Reference	Deviation/ Extra/ Substitute Item	Description of Item	Unit	BOQ Quantity	Quantity		Rate Sanctioned/ Rate proposed		Amount Sanctioned (Rs.)		Approved / Not Approved/ Deferred	Remarks
							upto 30%	Beyond 30%	upto 30%	Beyond 30%	upto 30%	Beyond 30%		
1	DSR Item No. 17.58.1	BOQ Item No. 45 (a)	Deviation Item (Plumbing)	Providing lead caulked joints to sand Cast Iron /centrifugally cast (spun) Iron Pipes and fittings of diameter 100 mm dia pipe	Number	5486.55	1646.10	10000.00	171.54	283.00	282371.99	2830000.00	Approved	In 20th meeting of ERC, It was requested to the Member Secretary to re-propose this item with rate justification of lead (Rs. 154.00 as on 6.3.2014), Member Secretary has analyzed this case in detail and also checked the rate of lead in market and given his consent to approve this item.
2	DSR Item No. 18.53		Extra Item No. 5 (Plumbing)	Providing and fixing push type angle valve with C.P flange including teflon tape etc. Push Type Angle valve 15 MM Dia	Numbers		133.00		1044.10		138865.30		Approved	This item was Deferred in the 20 th meeting of ERC due to inadequate time. This case is discussed again in this ERC and approved by looking to the importance of the work and in the interest of work and Project of AIIMS, Raipur (An Institute of National Importance).

3	DSR Item No. 18.15		Extra Item No. 10 (Plumbing)	Providing and fixing Air Release valve 15 mm dia including White Lead & Dhaga	Numbers		21.00	961.80	20197.80	Approved	This item was Deferred in the 20 th meeting of ERC due to inadequate time. This case is discussed again in this ERC and approved by looking to the importance of the work and in the interest of work and Project of AIIMS, Raipur (An Institute of National Importance).
4	DSR Item No. 18.15		Extra Item No.12 (Plumbing)	Providing and fixing Air Release valve 20 mm dia including White Lead & Dhaga	Numbers		21.00	963.70	20237.70	Approved	This item was Deferred in the last meeting of ERC due to inadequate time. This case is discussed again in this ERC and approved by looking to the importance of the work and in the interest of work and Project of AIIMS, Raipur (An Institute of National Importance).
5	DSR Item No. 18.15		Extra Item No. 13 (Plumbing)	Providing and fixing Air Release valve 25 mm dia including White Lead & Dhaga	Numbers		21.00	992.30	20838.30	Approved	This item was Deferred in the 20th meeting of ERC due to inadequate time. This case is discussed again in this ERC and approved by looking to the importance of the work and in the interest of work and Project of AIIMS, Raipur (An Institute of National Importance).
Total Sanctioned Amount (Rs.)									3312511.09		
Say (Rs.)									3312511.00		

Annexure 6

Package IV : Cases of Deviation/ Variation / Extra & Substitute Items put up in the 22nd ERC Meeting of AIIMS, Raipur														
S. No.	DSR Reference	BOQ Reference	Deviation/ Extra/ Substitute Item	Description of Item	Unit	BOQ Quantity	Quantity		Rate Sanctioned/Rate proposed		Amount Sanctioned (Rs.)		Approved / Not Approved/ Deffered	Remarks
							upto 30%	Beyond 30%	upto 30%	Beyond 30%	upto 30%	Beyond 30%		
1	DSR Item No. 5.9.1	BOQ Item No. 4.1 (a)	Deviation Item (Civil)	Centring and Shuttering including strutting propping etc. and removal of form for : foundations, footing, bases of columns etc. for mass concrete	Square Meter (M ²)		3421.94	5159.91	145.61	196.80	498268.68	1015470.29	Approved	This item was Deferred in 20th meeting of ERC due to inadequate time. This case is discussed again in this ERC and approved by looking to the importance of the work and in the interest of work and Project of AIIMS, Raipur (An Institute of National Importance).

2	Non DSR Item	-	Extra Item (Plumbing & Fire Fighting)	Providing and Fixing of Y type strainer - 100 MM Dia	Numbers	-	6.00	8065.20	48391.20	Approved	This item was Deferred in 20th meeting of ERC due to inadequate time. This case is discussed again in this ERC and approved by looking to the importance of the work and in the interest of work and Project of AIIMS, Raipur (An Institute of National Importance).
3	DSR Item No. 18.10		Extra Item (Plumbing & Fire Fighting)	Providing and Fixing of G. I. Pipes (Heavy Class) including all fittings, band, tee, coupling with clamps and pipe support, painting testing complete G. I Pipe 200 MM Dia Meter	Meter	-	36.00	3788.54	136387.44	Approved	This item was Deferred in 20th meeting of ERC due to inadequate time. This case is discussed again in this ERC and approved by looking to the importance of the work and

											in the interest of work and Project of AIIMS, Raipur (An Institute of National Importance).
4			Extra Item (Plumbing & Fire Fighting)	Providing and Fixing of G. I. Pipes (Heavy Class) including all fittings, band, tee, coupling with clamps and pipe support, painting testing complete G. I Pipe 150 MM Dia Meter	Meter	-	205.50	1963.80	403560.90	Approved	This item was Deferred in 20th meeting of ERC due to inadequate time. This case is discussed again in this ERC and approved by looking to the importance of the work and in the interest of work and Project of AIIMS, Raipur (An Institute of National Importance).
									Total Sanctioned Amount (Rs.)	2102078.51	
									Say (Rs.)	2102079.00	