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F. No. 25th ERC Meeting/MOM/2017 

Meeting of ERC,  
AIIMS, Raipur 

 

Dated: 18.03.2017, Saturday 

Minutes of Meeting of 25th ERC Meeting of AIIMS, Raipur   

on 18.03.2017, Saturday in the Committee Room, Medical College, AIIMS, 

Raipur 

 

25th ERC Meeting of AIIMS, Raipur held on 18.03.2017, Saturday. 

Detailed Agenda of the meeting approved by the Chairman is mentioned below: 

 

Agenda Points for the meeting are as under: 

1. Review/ Action Taken Report for the Decisions taken by the Empowered 

Review Committee during the last meeting of ERC of AIIMS, Raipur held 
13.01.2017, Friday. 
 

2. Approval of Extra/Deviation/Variation/Substitute Items (Package I, II, III 
& IV)  
 

3. Finalization of Proposal for Providing Consultancy Services For Third 

Party Quality Control And Quality Assurance Of Civil, Electrical, 
Mechanical/ HVAC And Other Allied Works/ Services for AIIMS, Raipur 

(out of proposal received) 
 

4. Approval of Proposal for doing the work of Fire Audit of all 
occupied/functional/under construction buildings of AIIMS, Raipur 

received from Department of Building Engineering and Management, 
School of Planning and Architecture, 4, Block, Indraprasth Estate, New 

Delhi – 110002 (India) 
 

5. Approval of Consultancy Fees for providing Consultancy Services for the 
Structural designing of underground tunnel for pedestrians |  

Package IV - Name of Work: Construction of Estate Services at AIIMS, 
Raipur | Name of Agency: B L Kashyap and Sons Limited | Agreement 
No.: AIIMS/Raipur/2011-2012/P-IV, dated 10.02.2012 
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6. Release of Bank Guarantee submitted against Mobilization Advance by 

Package II Contractor M/s B. L. Kashyap and Sons Ltd. for work 
Construction of Hospital Complex at AIIMS, Raipur. 

 
7. Any other agenda point with the approval to the chair. 

 

The following Officers/Staff of AIIMS, Raipur were present during the 

meeting: 

1. Shri Neeresh Sharma, Deputy Director, AIIMS, Raipur 

2. Shri Ravindra Pattar, Financial Advisor, AIIMS, Raipur 

3. Shri G.R. Prajapati, Superintending Engineer, AIIMS, Raipur  

4. Shri Ashish Agrawal, Executive Engineer (Civil), AIIMS, Raipur 

5. Shri N. S. Rajput, Executive Engineer (Electrical), AIIMS, Raipur 

6. Shri S. K. Nema, Accounts Officer, Project Cell, AIIMS, Raipur 

7. Shri Pavan Kumar Sonar, Private Secretary, AIIMS, Raipur 

8. Shri Saraswati Chandra, Office Assistant, AIIMS, Raipur 

9. Shri Mukesh Sika, Office Assistant, AIIMS, Raipur 

 

 
 The following personnel from the team of Project Management 

Consultants, AIIMS, Raipur i. e. M/s HSCC (India) Ltd. were also present 

during the meeting: 

1. Shri Chandan Kumar, Project Consultant M/s HSCC (India) Ltd. 

2. Shri Diyanshu Mishra, Executive (Electrical), M/s HSCC (India) 

Ltd. (to represent Mr. Jayakumaran A, Project Manager, M/s 

HSCC (India) Ltd., who could not attend this meeting.) 

3. Shri Naveen Arora, Executive (Civil), M/s HSCC (India) Ltd. 

  

Registration list is enclosed as Annexure 1. 
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Deputy Director (Administration), AIIMS, Raipur Shri Neeresh Sharma 

welcomed all the Officer and Staff of AIIMS, Raipur and Personnel of Project 

Management Consultants, AIIMS, Raipur i.e. M/s HSCC (India) Ltd., who were 

also present during the meeting. 

 

Deputy Director (Administration), AIIMS Raipur said at the start of the 

meeting that so many sanctions have been accorded by AIIMS, Raipur in the 

public interest to enhance the progress of the work and to complete the 

construction work of AIIMS, Raipur at the earliest. But the progress shown by 

the Contractors are not very much satisfactory.  They are not achieving the set 

targets on time, even their own committed targets. Director and Administration 

of AIIMS, Raipur is very much unsatisfied with the current progress of the 

work, shown by the Contractor. Hence, it is decided to write the Senior Officers 

/Top Management of all the Packages by the Administration and one urgent 

review meeting with them will be called at AIIMS, Raipur. 

 

 SE, AIIMS, Raipur (Member Secretary of ERC of AIIMS, Raipur) brought 

out the Issues/Agenda Points to be put up to the 25th meeting of ERC for 

Approval with kind permission of the chair as mentioned below: 

 

Agenda No. 1: 

Action Taken Report for the Decisions taken by the Empowered Review 

Committee during the last meeting of ERC of AIIMS, Raipur held on 

13.01.2017, Friday  

 

Agenda-wise action taken report is mentioned below: 
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Agenda No. 2 
Action taken Note 
on Deviation/ 

Variation/Extra 
Items put up in 

ERC. 

Action Taken 
Cases of Deviation/ 
Variation / Extra & 

Substitute items, which 
have not been taken into 

last ERC Meeting (i.e. 24th 
Meeting), submitted by the 
Project Consultant of AIIMS, 

Raipur to Project Cell, 
AIIMS, Raipur and have 
been checked thoroughly 

and processed by the 
Engineering Cell and 

Accounts Section within 
Project Cell AIIMS, Raipur, 
and finalized to take into the 

25th meeting of ERC for 
consideration and approval.  

References 
MOM of 24th meeting of  
ERC, AIIMS, Raipur Dated 

13.01.2017, Friday. 

Agenda No. 3: 
Finalization of 
Proposal for 

Providing 
Consultancy 

Services For Third 
Party Quality 
Control And Quality 

Assurance Of Civil, 
Electrical, 

Mechanical/ HVAC 
And Other Allied 
Works/ Services for 

AIIMS, Raipur (out 
of proposal received) 

Action Taken:  
As it is unanimously 
decided and approved to do 

the third party Quality, 
Quantity and Technical 

Audit Inspection only 
through the Institute of 
National Importance to 

ensure the correctness and 
to do the quality works. 

 
Hence, NIT, Raipur, 
Chhattisgarh VNIT, Nagpur 

and IIT,  Powai, Mumbai, 
Maharashtra have been 
approached by AIIMS, 

Raipur to do this work. 
 

Accordingly proposal have 
been received by the 
National Institutes are put 

up in the 25th Meeting of 
ERC, AIIMS, Raipur for 

approval. 
 . 

References 
MOM of 24th meeting of  
ERC, AIIMS, Raipur Dated 

13.01.2017, Friday 
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Agenda No. 4 
Approval of 
Consultancy Fees 

for providing 
Consultancy 

Services for the 
Parking Area in 
the front of 

Entrance of 
Hospital Buildings 
of AIIMS, Raipur 

for which DDPR 
Consultant of 

AIIMS, Raipur M/s 
Hospitech 
Management 

Consultants Pvt. 
Ltd. is not 

responding. 

Action Taken: 
The Amount of 12,00,000 
out of total cost / 

expenditure Amount of Rs. 
13, 80,000 (Rs. Thirteen 

Lakhs Eighty Thousand) has 
been paid to NIT, Raipur for 
the said work and shall be 

recovered from DDPR 
Consultant of AIIMS, Raipur 
i.e. M/s Hospitech 

Management Consultants 
Pvt. Ltd. 

References 
MOM of 24th meeting of  
ERC, AIIMS, Raipur Dated 

13.01.2017, Friday. 
 

Agenda No. 5 
Provision of 2 No. of 

Package ACs (5 
Tons) for each 300 

KVA UPS installed 
at UPS Room by 
Package III 

Contractor. 

Action Taken:  
Decision taken into ERC has 

been conveyed to the PC 
and concerned Contractor of 

AIIMS, Raipur for urgent 
necessary action.  
 

References: 
MOM of 24th meeting of  

ERC, AIIMS, Raipur Dated 
13.01.2017, Friday. 

 

Agenda No. 6 
Appointment of 

Agency to run full-
fledged firefighting 
system within 

AIIMS, Raipur 

Action Taken:  
Corrected Preliminary 

Estimate (PE) is to be 
submitted by Project Cell, 
AIIMS, Raipur. 

References: 
MOM of 24th meeting of  

ERC, AIIMS, Raipur Dated 
13.01.2017, Friday. 
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Agenda No. 7 
Fixation of External 
Signage AIIMS, 

Campus through 
Package IV 

Action Taken:  
Preliminary Estimate (PE) is 
to be prepared.  

 
Remarks by DD(A), AIIMS, 

Raipur: If estimate is more 
than 2 crores, then this 
agenda to be taken  into 

SFC on time. In case, if 
required expertise to make 
the Signage of International 

Standard is not available 
within AIIMS, Raipur, then 

professional consultant may 
be hired (up to cost of Rs. 
1,00,000/-). But anyhow, 

the output must be of 
International Standard, as 

this is to be remembered 
forever. Action must be 
initiated in priority. 

References: 
MOM of 24th meeting of  
ERC, AIIMS, Raipur Dated 

13.01.2017, Friday. 
 

Agenda No. 8 
Declaring the 

Contractor's’ 
Eligibility Criteria to 
participate in the 

Tenders of AIIMS, 
Raipur for the 

Contractors 
registered under 
CPWD, PWD, 

Railway, MES, 
BSNL – 
Construction wing) 

 

Action Taken:  
Wide participation is 

expected by the Contractors 
registered under CPWD, 
PWD, Railway, MES, BSNL 

(Construction wing) in the 
tender of AIIMS, Raipur, as 

it is unanimously decided 
and approved in the 24th 
Meeting of ERC that 

Contractors registered 
under CPWD, PWD, 
Railway, MES, BSNL 

(Construction wing) are 
eligible to participate in the 

Tenders of AIIMS, Raipur.  

References: 
MOM of 24th meeting of  

ERC, AIIMS, Raipur Dated 
13.01.2017, Friday. 
 

 

The above mentioned action taken report is noted by the ERC. 
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Agenda No. 2: 

Cases of Deviation/ Variation / Extra & Substitute Items 

(Package II, III & IV) 

 

Cases of Deviation/ Variation / Extra & Substitute items have been submitted by 

the Project Consultant of AIIMS, Raipur to Project Cell, AIIMS, Raipur. These 

cases have been checked thoroughly by the Engineering Cell and Accounts 

Section within Project Cell AIIMS, Raipur, and put up to the 25th meeting of ERC 

for consideration and approval.  

 

Package-II “Construction of Hospital Complex at AIIMS, Raipur” 

 

Deviation Items 

 

 ERC Deliberated the Eighteen (18) cases of Deviation Items as mentioned 

below:  
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List of Deviation items - Package - II 

  
Put up to the 25th  ERC, AIIMS, 

Raipur 
Approved Items 

S. No. 
Deviation 

Items 
 under 

Total Nos. 
of  

Deviation  
items put 
up in the 
25th ERC 

Financial 
Implication  

(in Rs.) 
 

for the 
Quantities 

within 
deviation 
limit and 
beyond 

deviation 
limit 

Total Nos. 
of  

Deviation 
Approved 

in the 
25th  ERC 

Amount 
Sanctioned  

(in Rs.) 
 

for the 
Quantities 

within deviation 
limit and 
beyond 

deviation limit 

Difference in 
financial 

impact for 
Approved 

items (while 
comparing 

beyond 
deviation 

limit 
quantities 

cost by 
Agreement 

Rate and 
Market Rate) 

(in Rs.) 

1 Civil Subhead 7 75275688.59 6 19639387.36 296500.95 

2 
Firefighting 

Subhead 
3 2088782.26 3 2088782.26 -28453.36 

3 
Electrical 
Subhead 

8 4004386.85 8 4004386.85 -1104603.05 

Total (Rs.) 18 81368857.70 17 25732556.47 -836555.46 

 

Notes:  

  

**  For Deviation Item No. 2 under Civil Sub Head : Providing and fixing of C.I. 

Plain Bend 100 M dia of required degree : It is noted surprisingly by the ERC that 

in the BOQ Pipe is provided along with the No. of Bends. Hence, there is a gross 

mismatch of No. of Bends Actually required of 100 MM Pipe during the work. 

However as per BOQ 15000 Meters pipe is provided, hence, even in gross 

calculation, bends which should have been provided are approximately 3500 Nos 

to layout this much quantity of piper. But as per BOQ the No. of Bends provided 

for this work is only 2540, which is found inadequate to execute the work. Same 

is also confirmed by the Project Consultant of AIIMS, Raipur i.e. M/s HSCC 

(India) Ltd. Hence, this item is approved by the ERC. 
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*   For Deviation Items S. No. 1 to 6 under Electrical Subhead By looking to 

the very poor performance of the Contractor for the commissioning of low voltage 

work being done in AIIMS, Raipur, It is unanimously decided the subject 

Approval is being sanction for all the low voltage deviation items under electrical 

subhead of Package II. Payment against these items will only be done, once they 

have been commissioned successfully. PC, AIIMS, Raipur will take care of this. 

 

It is also suggested/instructed by the DD(A), AIIMS, Raipur for the installation of 

CCTC Camera at Medical College, AIIMS, Raipur one committee is proposed to be 

formed very soon. EE (Electrical), AIIMS, Raipur and Mr. Divyansu from PC, 

AIIMS, Raipur will be the member of this committee. 

 

***  The substitute item, which have been put up to the ERC for approval is 

deferred for next ERC as decided unanimously during the meeting. DD (A) AIIMS, 

Raipur suggested to put this case in a separate Agenda during the next ERC. 

 

 After detailed deliberation & Consideration of all aspects, ERC approved 

the Seventeen (17) cases of Deviation Items under Civil, Electrical, Firefighting 

Subheads  for the Amount of Rs. 2,57,32,556/- (Two Crores Fifty Seven 

Lakhs Thirty Two Thousand Five Hundred Fifty Six only) out of 18 

deviation Items put up to the ERC for Approval. 

 

 Difference in financial impact for Approved items (while comparing 

beyond deviation limit quantities value through Market Rate and Agreement 

Rate in Rupees - 8, 36,555/- (Minus (-) Eight Lakhs Thirty Six Thousand 

Five Hundred and Fifty Five Rupees only). 

 

 

 Approval of Empowered Review Committee (ERC) is hereby accorded for 

all the Seventeen (17) cases of Deviation Items. Details are enclosed as 

Annexure– 2 
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 Extra Items 

 

ERC Deliberated the Six (6) cases of Extra Items as mentioned below:  

 

List of Extra items - Package - II 

  
Put up to the 25th  ERC, AIIMS, 

Raipur 
Approved Items 

S. 
No. 

Extra  
Items 
 under 

Total Nos. 
of  

Extra  
items put 
up in the 
25th ERC 

Financial 
Implication  

(in Rs.) 

Total Nos. of  
Extra Items 
Approved in 
the 25th ERC   

Amount 
Sanctioned  

(in Rs.) 

1 
Civil 

Subhead 
- - - - 

2 
Electrical 
Subhead 

6 4930499.98 6 4930499.98 

Total (Rs.) 6 4930499.98 6  4930499.98 

  

 After detailed deliberation & Consideration of all aspects, ERC approved 

the all Six (6) cases of Extra Items under Electrical Subheads  for the Amount 

of Rs. 49,30,500/- (Fourty Nine Lakhs Thirty Thousand and Five Hundred 

only) out of Six (6) Extra Items put up to the ERC for Approval.  

   

 Approval of Empowered Review Committee (ERC) is hereby accorded for 

all the Six (6) cases of Extra Items. Details are enclosed as Annexure– 3. 
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Package-III “Electrical Services at AIIMS, Raipur” 

 

 ERC Deliberated the Nine (9) cases of Deviation Items as mentioned 

below:  

 

List of Deviation Items - Package - III 

 
Put up to the 23rd ERC, AIIMS, 

Raipur 
Approved Items 

S. 
No. 

Total Nos. 
of  

Deviation 
items put 
up in the 
25th  ERC 

Financial 
Implication  

(in Rs.) 
 

for the Quantities 
within deviation 
limit and beyond 

deviation limit 

Total Nos. of  
Deviation 

Approved in 
the 23rd ERC 

Amount 
Sanctioned  

(in Rs.) 
 

for the 
Quantities 

within 
deviation 
limit and 
beyond 

deviation 
limit 

Difference in 
financial impact 

for Approved 
items (while 
comparing 

beyond deviation 
limit quantities 

cost by 
Agreement Rate 

and Market Rate) 
(in Rs.) 

1 9 2709286.75 9 2709286.75 -232036.54 

            

 

 

 After detailed deliberation & Consideration of all aspects, ERC approved 

the all Nine (9) cases of Deviation Items for the Amount of Rs. 27, 09,287/- 

(Rupees Twenty Seven Lacks Nine Thousand Two Hundred and Eighty 

Seven only).  

 

 Difference in financial impact (saving) for Approved items (while 

comparing beyond deviation limit quantities value through Market Rate and 
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Agreement Rate is Rs. -2,32,037/- (Rupees (-)  Minus Two Lakhs Thirty Two Thousand 

and Thirty Seven only) 

 

 Approval of Empowered Review Committee (ERC) is hereby accorded for 

all the Nine (9) cases of Deviation Items. Details are enclosed as Annexure– 4 

 

Package-IV “Construction of Estate Services at AIIMS, Raipur” 

 

ERC Deliberated the One (01) case of Deviation Items as mentioned below: 

List of Deviation Items - Package - IV 

  
Put up to the 

25th  ERC, AIIMS, 
Raipur 

Approved Items 

S. No. 

Total 
Nos. of  

Deviation 
items put 
up in the 
25th ERC 

Financial 
Implication  

(in Rs.) 
 

for the  
Quantities  

within  
deviation  
limit and  
beyond  

deviation limit 

Total  
Nos. 

of  
Deviation 

Approved in 
the 25th  

ERC 

Amount 
Sanctioned  

(in Rs.) 
 

for the 
Quantities 

within 
deviation 
limit and 
beyond 

deviation 
limit 

Difference in 
financial impact 

for Approved 
items (while 
comparing 

beyond deviation 
limit quantities 

cost by 
Agreement Rate 

and Market Rate) 
(in Rs.) 

1 1 2230699.87 1 2230699.87 690116.94 

  
  

After detailed deliberation & Consideration of all aspects, ERC approved the 

case of Deviation Items for the Amount of Rs. 22, 30,700/- (Rupees Twenty Two 

Lakhs Thirty Thousand and Seven Hundred only).  

 



 

अखिऱभारतीयआयुर्विज्ञानसंस्थान,रायपुर (छत्तीसगढ़) 
All India Institute of Medical Sciences, Raipur (Chhattisgarh) 

Tatibandh, GE Road, 
Raipur-492 099 (CG) 

www.aiimsraipur.edu.in 

 

13 | P a g e  
 

 Difference in financial impact (saving) for Approved items (while 

comparing beyond deviation limit quantities value through Market Rate and 

Agreement Rate is Rs. 6, 90,117/- (Rupees Six Lakhs Ninety Thousand One 

Hundred and Seventeen only). 

 Approval of Empowered Review Committee (ERC) is hereby accorded for 

the one (1) case of Deviation Item. Details are enclosed as Annexure– 5 

 

Package wise Details of Amount Sanctioned  
for Deviation/Variation/Extra/Substitute  

Items in 25th Meeting of ERC, AIIMS, Raipur 

  Package I Package II Package III Package IV 

  

No. of 
Items 

Amount 
Sanctioned 

for 
Approved 

Items 

No. of  
Items 

Amount 
Sanctioned 

for 
Approved 

Items 

No. of 
Items 

Amount 
Sanctioned 

for 
Approved 

Items 

No. of 
Items 

Amount 
Sanctioned 

for Approved 
Items 

Approved (Rs.) Approved (Rs.) Approved (Rs.) Approved (Rs.) 

Deviation 
Items 

- - 17 25732556.47 9 2709286.75 1 2230699.87 

Extra 
Items 

- - 6 4930499.98 - - - - 

Substitute 
Items 

- - - - - - - - 

Total   0 23 30663056 9 2709287 1 2230700 

 

 It is said by the FA, AIIMS, Raipur that most of the ERC cases 

(Deviation/Variation/Substitute/Extra) are being put up to the ERC for 

approval due to poor drafting of Contract Agreement, poor estimation and, 

wrongly mentioned BOQ Quantities by the DDPR Consultant of AIIMS, Raipur 

i.e. M/s Hospitech Management Consultants Pvt Ltd.  

 Several communication have been done in past and also being done 

recently with DDPR of AIIMS, Raipur i.e. M/s Hospitech Management 

Consultants Pvt Ltd. by Project Cell, AIIMS, Raipur. But DDPR Consultant of 
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AIIMS, Raipur i.e. M/s Hospitech Management Consultants Pvt Ltd. is not 

responding. 

 Empowered Review Committee is giving so many approvals/sanctions in 

the public interest to enhance the progress of the work and to complete the 

construction work of AIIMS, Raipur at the earliest. ERC is thinking about these 

things only to complete the project on time in public interest. However, this is 

not good judiciously and not good in practice. Hence, it is recommend by FA, 

AIIMS, Raipur that by looking to the above scenario one strong letter must be 

written by Director, AIIMS, Raipur to Blacklist the DDPR of AIIMS, Raipur i.e. 

M/s Hospitech Management Consultants Pvt Ltd. and to safeguard the public 

interest.  

 FA, AIIMS, Raipur also added that as the Sanction limit  (up to 30% 

Deviation) in the power of Engineer –in-Charge i.e. SE, AIIMS, Raipur has been 

exhausted during the tenure of previous Superintending Engineer of AIIMS, 

Raipur Shri Manoj Bapna. It is very much required to maintain the supporting 

documents very carefully in safe custody as this will be very much required 

during the Final Audit of AIIMS Raipur. 

 

Agenda No. 3: 

Finalization of Proposal for Providing Consultancy Services For Third 

Party Quality Control And Quality Assurance Of Civil, Electrical, 

Mechanical/ HVAC And Other Allied Works/ Services for AIIMS, Raipur 

(out of proposal received) 

 

Introduction:  

 

The Pradhan Mantri Swasthya Suraksha Yojana (PMSSY) aims at 

correcting the imbalances in the availability of affordable healthcare facilities in 

the different parts of the country in general, and augmenting facilities for 

quality medical education in the under-served States in particular. The scheme 

was approved in March 2006. 
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The first phase in the PMSSY has two components-setting up of six 

institutions in the line of AIIMS; and up-gradation of 13 existing 

Government medical college institutions. 

It has been decided to set up 6 AIIMS-like institutions one each in the 

States of Bihar (Patna), Chhattisgarh (Raipur), Madhya Pradesh (Bhopal), 

Orissa (Bhubaneswar), Rajasthan (Jodhpur) and Uttarakhand (Rishikesh) at an 

estimated cost of Rs. 840 Crores per institution. Each institution will have a 

960 bedded hospital (500 beds for the medical college hospital; 300 beds for 

speciality/super speciality; 100 beds for ICU/Accident trauma; 30 beds for 

physical Medicine & Rehabilitation and 30 beds for Ayush) intended to provide 

healthcare facilities in 42  specialty/Super-Specialty disciplines. Medical 

College will have 100 UG intake besides facilities for imparting PG/doctoral 

courses in various disciplines, largely based on Medical Council of India (MCI) 

norms and also nursing college conforming to Nursing Council norms. 

It is hoped that consequent to the successful implementation of PMSSY, 

better and affordable healthcare facilities will be easily accessible to one and all 

the country. 

As per approval of Empowered Review Committee (ERC) of AIIMS, Raipur 

(23rd Meeting of ERC) for Third Party Quality Assurance and Technical Audit 

(TPQA & TA) of the work (as per the request of client) can be assigned to IITs, 

NITs, Govt. Engineering College, Central Building Research Institute (CBRI) 

and other Central/State Govt. Institutes. 

Thus, most humbly, as duty-bound the undersigned kindly requested 

services from esteemed organization, else it may cost very heavily to the Govt 

exchequer and the Govt may face embarrassment at a future date. It is 

therefore requested to communicate Institutions willingness along with fee for 

the Third Party Quality Assurance and Technical Audit (TPQA & TA) services, 

in order to proceed further. 
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Accordingly Proposals have been received from the Institutions are 

mentioned below: 

S. 
No.  

Name of 
Institute/Organization 

Cost/Charge for the 
work (in Rs.) 

Remarks/References: 

1. National Institute of 
Technology, 
Jamshedpur, 

Jharkhand 

2,41,11,000/- 
(Rs.  Two Crores 
Fourty One Lacks and 

Eleven Thousand only) 

Vide their letter No. 
NITJSR/PDD/2016-
17/395/CD/2283 

Dated 23.12.2016 
(enclosed) 

2. National Institute of 
Technology, Durgapur, 

West Bengal 

3,12,99,811/- Vide their letter dated 
3.01.2017 (enclosed) 

 

3. VNIT, Nagpur, 
Maharashtra 

2,10,00,000/- (Rs. Two 
Crore Ten Lakhs only) 

+Service Tax as 
applicable extra) 

(presently 15% of the 
consultancy charges) 

Vide their letter No. 
CE/WRE/156/860 

dated 23.02.2017 

4. Malaviya National 
Institute of Technology, 
Jaipur, Rajasthan 

1,70,00,000/- (Rs. One 
Crore Seventy Lakhs 
only) as consultancy 

fees including TA and 
DA and other costs + 
Service Tax @ 15% i.e 

Rs. 25.50 Lakhs)  
Total cost is Rs. 

1,95,50,000/- (Rs. One 
Crore Ninty Five Lakhs 
and Fifty Thousand 

only) 

Vide their letter dated 
23.01.2017 

 

Note:  

1. Indian Institute of Technology, Delhi has shown their inability to do this 

work vide their Letter no. IITD/IRD/CW-Gen (out) dated 27.12.2016 

(enclosed). 

 

2. Proposal received from Samrat Ashok Technological Institute, Vidisha, 

Madhya Pradesh vide their letter No. SATI/TPQA&TA/2016/2508 dated 

24.12.216 (enclosed) has been dropped, as it was decided unanimously 

in the last meeting of ERC, AIIMS, Raipur to do the Audit only through 
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the Institute of National Importance to ensure the correctness and to do 

the quality works. 

 

3. Indian Institute of Technology, Roorkee has shown their inability to do 

this work vide their Letter no. IITR/SRIC/488/G-2 (Misc) Dated  

06.01.2017 (enclosed) as IIT Roorkee does not take up the 3rd party 

quality assurance projects. (Quality Audit can be done conducted by 

them after completion of the work, if so desired). 

 

4. M.B.M. Engineering College, Faculty of Engineering and Architecture, 

JNV University, Jodhpur shown their inability because of severe time 

and distance constraints.  

 

5. CSIR – Central Building Research Institute, Roorkee shown their inability 

to the TPQA and written “ It would not be possible to provide QA Services 

by them related to both materials and workmanship aspects as desired. 

However, CSIR- CBRI would be happy to associate in guiding for 

assuring the quality, if they are involved from beginning of any project of 

AIIMS, Raipur. 

 

Decision: 

 This Agenda is deferred for next ERC as the Director AIIMS, Raipur 

was busy with the Academic Committee Meeting of AIIMS, Raipur held at 

AIIMS, Raipur and couldn’t attend the ERC. 
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Agenda No. 4: 

Approval of Proposal for doing the work of Fire Audit of all 

occupied/functional/under construction buildings of AIIMS, Raipur 

received from Department of Building Engineering and Management, 

School of Planning and Architecture, 4, Block, Indraprasth Estate, New 

Delhi – 110002 (India) 

References: 

  
1. Director’s Letter No./AIIMS-RPR/Dir/F. No. 66/2016 Dated 

03.12.2016 

2. MoHFW, New Delh DO Letter No. Z-280915/56/2016-H-I Dated 
22.11.2016 

3. Minutes of meeting held on 16.11.2016 at New Delhi received vide 

Ministry letter no. F. No. Z-28015/56/2016-H-I 
4. This Office Letter No. 54 (1001)/ SE/AIIMS/RPR /2429, 

Dated.9.11.2016, Wednesday 

5.                      ,    ,                    

/   /   ./      /188        08.11.2016 

6. Director, AIIMS, Raipur D. O. Letter No D.O./DIR/AIIMS.RPR/F. 
No. 67/2016  Raipur Dated  01.11.2016 

7. MoHFW, New Delh D.O. Letter No. Z-28016/213/2016-SSH (Pt-I) 
Dated 31.10.2016 

8. This Office Letter No. 54 (8001) SE/AIIMS/RPR/2409 Dated 

03.11.2016 
9. This Office Letter No. 54 (1001) SE/AIIMS/RPR /2338, 

Dated.19.10.2016, Wednesday 
 

Introduction: 
 

As per guidelines/instructions received from the Ministry of Health and Family 
Welfare, New Delhi and instructions of Director, AIIMS Raipur, It is very much 

required to do the Fire Audit of all occupied/functional/under construction 
buildings of AIIMS, Raipur. 
  

Communications/Correspondences have been done with several Institutes in 
this regard to do the work of Fire Audit at AIIMS, Raipur. 

 
Accordingly, Prof. (Dr.) Virendra Kumar Paul, Professor and Head, 
Department of Building Engineering and Management, School of Planning 
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and Architecture, 4, Block, Indraprasth Estate, New Delhi – 110002 (India) 

has shown their willingness to undertake the work of Safety Audit of 
AIIMS, Raipur and submitted their detailed proposal in this regard (which 

is enclosed). It is expected to finalize/award the work of Fire Audit at 
AIIMS, Raipur very soon. 
  

Enclosures: 

1.    Letter by SE, AIIMS, Raipur vide their letter No. 54 
(1001)/SE/AIIMS/RPR/3200 Dated 21.02.2017, Tuesday. 

2.    Proposal submitted by Department of Building Engineering and 
Management, School of Planning and Architecture, 4, Block, Indraprasth 
Estate, New Delhi – 110002 (India) vide their Letter dated 20.02.2017. 
 

 

Put up to the ERC, AIIMS, Raipur for necessary consideration 

please. 

 

Decision: 

 This Agenda is deferred for next ERC as the Director AIIMS, Raipur 

was extremely busy with the Academic Committee Meeting of AIIMS, 

Raipur held at AIIMS, Raipur and couldn’t attend the ERC. 
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Agenda No. 5: 

Approval of Consultancy Fees for providing Consultancy Services for the 

Structural designing of underground tunnel for pedestrians |  

Package IV - Name of Work: Construction of Estate Services at AIIMS, 

Raipur | Name of Agency: B L Kashyap and Sons Limited |  

Agreement No.: AIIMS/Raipur/2011-2012/P-IV, dated 10.02.2012 

 
References: 

 
1. SE, AIIMS, Raipur Letter No. 54 (8002)/ SE/AIIMS/RPR /3323  

Dated.06.03.2017, Monday (Enclosed) 

2. PC, AIIMS, Raipur i.e. M/s HSCC Letter No. 
HSCC/AIIMS/HOSP/RAIPUR/2017/PKG-IV Dated 03.03.2017 (enclosed) 

3. PC, AIIMS, Raipur i.e. M/s HSCC Letter No. 

HSCC/AIIMS/HOSP/RAIPUR/2017/PKG-IV Dated 06.02.2017 (enclosed) 
4. NIT Raipur Invoice No. 1845/Consultancy/Civil/2017 Raipur Dated 

02.03.2017 (enclosed) 
 

Introduction: 

 As per the Architectural drawings / layout plan parking area of Main 

Hospital Complex of AIIMS, Raipur is connected to Medical College, AIIMS, 

Raipur. 

  
Kindly refer to the above said letters, It is submitted that DDPRC, AIIMS, 

Raipur i.e. M/s Hospitech Management Consultants Pvt Ltd. has not provided 
the structural drawings for the above said work. It has been requested several 
times to provide the balance drawings, but no action/reply has been received 

yet from DDPR, AIIMS, Raipur. So, AIIMS, Raipur does not have any other 
alternative to do this work by NIT on M/s Hospitech Management Consultants 

Pvt Ltd. risk and cost basis. 
  

For which, Rs. 69000/- (Rs. Sixty Nine Thousand) will be charged by NIT, 

Raipur as Consultancy Fee. Cost / expenditure shall be recovered from DDPR 
Consultant of AIIMS, Raipur i.e. M/s Hospitech Management Consultants Pvt 

Ltd. 
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As there is no comments / reply received from DDPR Consultant of 

AIIMS, Raipur i.e. M/s Hospitech Management Consultants Pvt Ltd., It is 
recommended by the Project Cell that this work can be doneby NIT, Raipur and 

cost / expenditure (Amount of Rs. 69000/- Rs. Sixty Nine Thousand shall be 
recovered from DDPR Consultant of AIIMS, Raipur i.e. M/s Hospitech 
Management Consultants Pvt Ltd.  
 

Decision: 

 This Agenda is deferred for next ERCs to be conducted in near 

future. It was unanimously decided during the meeting that priority 

works which are most urgently required to run the full flashed 900 Beds 

hospital at AIIMS, Raipur will be completed very first.  

 As this item/work is not very much required, but it is there as per 

drawings and Contract Agreement of Package IV, It is decided to recheck 

the necessity to construct this underground tunnel for pedestrians. 

Correspondence with DDPR Consultant of AIIMS, Raipur M/s Hospitech 

Management Consultants Pvt Ltd. will be done in this regard by Project 

Cell, AIIMS, Raipur as decided during the meeting. 

 

Agenda No. 6: 

Release of Bank Guarantee submitted against Mobilization Advance by 

Package II Contractor M/s B. L. Kashyap and Sons Ltd. for work 

Construction of Hospital Complex at AIIMS, Raipur 

 
References: 
 

1. PC, AIIMS, Raipur Letter No. HSCC/AIIMS/HOSP/Raipur/217/PKG-
II/01 Dated 03.03.2017 (enclosed in file) 

2. Package II Letter dated 23.12.2016 forwarded to PC, AIIMS, Raipur vide 
letter no. 54 (8012)/SE/AIIMS/RPR/3006 Dated 27.01.2017 (enclosed in 
file) 

3. Director (PMSSY), MoHFW, New Delhi mail dated 24 August 2016 
(enclosed in file) 

4. Page No. 23 & 24 of Agreement of Package II regarding Provision of 

Mobilization Advance (enclosed in file) 
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Introduction:  

 Package II Contractor M/s B.L. Kashyap & Sons. Ltd. has requested 

regarding reduction of amount of Bank Guarantee submitted against 

Mobilization Advance. Details of deduction of 1st Mobilization Advance Principle 

amount from RA bills are detailed below: 

Sl. 

No. 
Description Amount 

1 1st Mobilization Advance Principle amount 

given to contractor 

` 
26,24,07,801.00 

2 1st Mobilization Advance Principle amount 

recovered up to 54th RA 

` 
25,86,05,323.00 

3 Balance of 1st Mobilization Advance 
Principle amount after 54th RA (which is 

recommended for payment) 

` 38,02,478.00 

4 BG available against 1st Mobilization 

Advance Principle amount  

`2,00,00,000.00 

 

 The Contractor has requested for reduction of amount of BG No. 

O04GOPG102350028 dated 23.08.2010 of `2,00,00,000.00 only to Rs.75.00 

Lakh submitted against 1st Mobilization Advance which will cover the balance 

amount of Mobilization Advance Rs.38,02,478/- and likely period to complete 

recovery together with interest. It is to mention that BG is available for the 

amount of outstanding Mobilization Advance. 

 In this connection, it is submitted that: 

 One BG for Rs.2.00 Crores - valid up to 12.03.2017. 

 The proposal for reduction of amount of BG has been recommended by 

Project Consultant (letter is enclosed in file) 

 

 In view of above, BG may be released for Rs.1.25 Crore by reducing of BG 

amount  Rs.2.00 Crore to Rs.75.00 Lakh while extension of BG i.e. before 

12.03.2017. 
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Matter has been agreed by SE, AIIMS, Raipur and Submitted to FA, 

AIIMS, Raipur for financial concurrence. 

 

As per instruction from FA, AIIMS, Raipur case is submitted to ERC for 

consideration and approval please. 

           

Decision: 

 This Agenda is deferred for next ERC as the Director AIIMS, Raipur 

was busy with the Academic Committee Meeting of AIIMS, Raipur held at 

AIIMS, Raipur and couldn’t attend the ERC. 

 

Approved by :  

 

 

 

EE (Civil), AIIMS, Raipur 

(Member of ERC, AIIMS, Raipur) 

EE (Electrical), AIIMS, Raipur 

(Member of ERC, AIIMS, Raipur) 

 

 

SE, AIIMS, Raipur 

(Member Secretary of ERC, AIIMS, Raipur) 

  

 

DD(A), AIIMS, Raipur 

(Member of ERC, AIIMS, Raipur) 

FA, AIIMS, Raipur 

(Member of ERC AIIMS, Raipur) 

 

 

Director, AIIMS, Raipur 

(Chairman of ERC, AIIMS, Raipur) 
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Annexure – 1 

 


