Annexure 2 - List of deviatione items - Package - Il

Difference in
financial
impact
c (while
. Remarks/Ct by i i
. Quantity X € " Supporting | comparing Complete | Approved or
Quantity Agreement Financial PC, AlIMS, Raipur as from N
. " s . Documents by d case s Deferred
S. No Description of Items Unit (Within deviation Rate é‘:aye;:ir::\ Ma(ril;eésR)ate Impact DDPRC of AlIMS, Raipur DDPRC Remarks ul d |d ,EIYMI, it | ! d | by ERC AIMS,
limit) (inRs.) limit) : (inRs.) as M/s Hospitech is not i.e.M/s enclosef ev\a. '_0" imit| - enclose Y N "
(4X5) + (6X7) responding Hospitech (Yes / No) | quanities cost as Raipur
by Agreement
Rate and
Market Rate)
(inRs.)
1 2 3 4 5 6 7 8| 9 10 11 12 13 14
Civil Subhead
Deviation Item
Providing and fixing at all height false ceiling including providing and fixing of|
frame work made of special sections power pressed from M.S. sheet and
galvanised in accordance with zinc coating of grade 350 as per IS : 277 and
consisting of angle cleats of size 25mm wide x 1.6mm thick with flanges of The ttem is required
22m m each having clips of 10.5mm at 450mm centre to centre shall be
1 fixed in a direction perpendicular to G.I. channel with connecting clips made out Sgm 2850 765.95 17586.384] 761.07 15567426.77 il;fsl:t:lygl{o(}cggpﬂl{eate;he No As per GFC Yes -85821.55 Yes Approved
of 2.64mm diax230mm long G.I. wire at every junction including fixing the’ P wing.
gypsum board with ceiling section and perimeter channels 0.5mm thick 27mm
high having flanges of 20mm and 30mm long, the perimeter of ceiling fixed to
.. of the Engineer in Charge but excluding the cost of painting w
Providing and fixing of C. I. Plain Bend 100 mm dia of required degree The Item is required
2 Nos 762 320.55 2340.00 358.92 1084131.90| absolutely to complete the No As per GFC Yes 89785.80 Yes Approved
work as per GFC drawing.
Providing and fixing single equal Plain Junction of required degree with access
door, insertion rubber washer 3 mm thick bolt and nuts complete 100X100X100 The Item is required
3 mm Nos 214 663.89 840.00 578.56 628062.86| absolutely to complete the No As per GFC Yes -71677.20 Yes Approved
work as per GFC drawing.
Providing & Fixing Cast Iron Collar 100 mm The Item is required
4 Nos 551.00 274.86 2610.00 304.41 945957.96| absolutely to complete the No As per GFC Yes 77125.50 Yes Approved
work as per GFC drawing.
Providing & Fixing Terminal Guard (Cowel) 100 mm The Item is required
5 Nos. 76.00] 263.87 320.00 289.99 112850.92| absolutely to complete the No As per GFC Yes 8358.40 Yes Approved
work as per GFC drawing.
Providing & Fixing trap of self cleaning design with screwed down or hinges . .
grating with or without vern arm complete, including cost of cutting and making The Item is required
6 good the walls and floor 200 mm inlet and 100 mm outlet. Nos 485.00 738.07 900.00 1047.77 1300956.95| absolutely to complete the No As per GFC Yes 278730.00 Yes Approved
work as per GFC drawing.
Sub Total 19639387.36 296500.95
Providing fabrication and fixing of structural glazing made out of coloured
anodised aluminium mother frame and subframe and 5mm reflective toughned Deferred for
7  |glass of approved shade. The glass to be pasted using structural silicon and The Item is required next ERC and
weatherseal silicon, the structure complete with all accessories as and where absolutely to complete the No will be put up
necessary as per specification and drawing. work as per GFC drawing. as a Separate
a) For fixed portion Sam 294.165| 6545 6878.617] 5944.02 42811946.95 As per GFC Yes -4133911.24 Yes Agenda.
b) [For Openable portion Sam 24.261 7480 1301.202] 9716.31 12824354.28 As per GFC Yes 2909891.04 Yes
Sub Total 55636301.23 -1224020.20

Approved by :

EE (Civil), AlIMS, Raipur
(Member of ERC, AIIMS, Raipur)

SE, AlIMS, Raipur

(Member Secretary of ERC, AlMS, Raipur)

DD(A), AlIMS, Raipur

(Member of ERC, AIIMS, Raipur)

Director, AlIMS, Raipur

(Chairman of ERC, AlIMS, Raipur)

EE (Electrical), AlIMS, Raipur
(Member of ERC, AlIMS, Raipur)

FA, AlIMS, Raipur
(Member of ERC AIIMS, Raipur)




Annexure 2 - List of deviation/extra/substitute items - Package - Il

Difference in
financial
impact (while
comparin| Comments Approved or
. Quantity EXPEC‘?d Supporting paring Complete PP
Quantity Agreement (Beyond Market Rate Financial Documents beyond case is from Comments from Deferred
S. No. Description of Items Unit (Within deviation Rate yo! X Impact Remarks deviation limit DDPRC by ERC
L . deviation (inRs.) . enclosed ", enclosed . PC as DDPRC
limit) (in Rs.) limit) (in Rs.) (Yes / No) quanities cost i.e. M/s AlIMS,
(4X5) + (6X7) by Agreement Hospitech Raipur
Rate and
Market Rate)
(inRs.)
1 2 3 4 5 6 7 8 10 11 12 13 14 15 16
Fire Fighting Subhead
Deviation Item Cases
Mild Steel Black Pipe (IS: 1239 ) heavy class including
cutting, welding/serving etc. and providing all fittings viz.
Flanges. Bends,Tees, Elbow, Reducers, Clamps. Hangers The ltem is
etc. including cutting holes and chases in brick or RCC required
walls/slabs and making good the same to the approval of|
1 N Ny . - N absolutely to
engineer/consultant complete including painting with one coat of As per GFC Yes Yes No complete the Approved
primer and two or more coats of enamel paint of approved work as per GFC
make and shade including steel work. Note : Pipes drawing
upto and 50 mm dia shall be threaded joints, above 50mm shall .
be welded joints. (FOR SPRINKLER)
M.S. Pipe 65 mm dia (Heavy Class) Meter 5175 743 1320 744.48 1367216.10 1953.6
The Item is
Slim Seal Butterfoly Valve B 190 class (PN1.6) complete with abr;ﬂt:::dw
2 matching flanges rubber insertion, nut & bolt and washer etc.| Each 8.0 6750 74 6516.68 536234.32 As per GFC Yes -17265.68 Yes No com Ieteythe Approved
150 mm. (Sub head - Automatic Sprinkler System) P
work as per GFC
drawing.
The ltem is
Slim Seal Butterfoly Valve B 190 class (PN1.6) complete with required
3 |matching flanges rubber insertion, nut & bolt and washer etc. Each 5.0 7088.04 23 6516.68|  185323.84| As per GFC Yes -13141.28 Yes No absolutely to | o veq
150 mm. complete the
(Sub head - Automatic Fire Hydrant System) work as per GFC
drawing.
Sub Total 2088782.26 -28453.36

Approved by :

EE (Civil), AlIMS, Raipur
(Member of ERC, AlIMS, Raipur)

SE, AlIMS, Raipur
(Member Secretary of ERC, AIIMS, Raipur)

DD(A), AlIMS, Raipur

(Member of ERC, AIIMS, Raipur)

Director, AlIMS, Raipur

(Chairman of ERC, AIIMS, Raipur)

EE (Electrical), AlIMS, Raipur
(Member of ERC, AlIMS, Raipur)

FA, AlIMS, Raipur
(Member of ERC AIIMS, Raipur)




Annexure 2 - List of deviation items - Package - Il

Difference in
financial impact
Quantit: Expected Remarks/Comments by Supporting | (while comparing | Complete Comments | Approved or
Quantity Agreement e oncyl Market Rate Financial PC, AlIMS, Raipur as Documents | beyond deviation case is from Deferred
S. No. Description of Items Unit (Within deviation Rate y . . Impact DDPRC of AIIMS, Raipur Remarks . . DDPRC by ERC
limit) (in Rs.) deviation (inRs.) (inRs) as Mis Hospitech is not enclosed limit quanities cost | enclosed ie.M/s AIIMS
: limit R ! = 4
) (4X5) + (6X7) responding (Yes/No) |by Agreement Rate Hospitech Raipur
and Market Rate)
(inRs.)
1 2 3 4 5 6 7 8 9 10 11 12 13 14 16
Electrical Subhead
Deviation Item Cases
Supply of under noted sizes Al. conductor XPLE insulated PVC The Length of cable as
1 sheathed and sleeved armoured and overall PVC sleeved 1.1KV| per GFC/Site requirement
arade power distribution cables is more than the
3.5C X 25 sq mm cable Meter 318.00 100.30 2000.00 142.20 316295.40| quanitities catered in As per GFC Yes 83800 Yes No Approved
3.5C X 150 sa mm cable Meter 129.00 595.85 1000.00 565.70 642564.65| BOQ. Hence deviation is As per GFC Yes -30150 Yes No Approved
3.5C X 300 sq mm cable Meter 18.00 1156.00 1000.00 1088.00 1108808.00 justified. As per GFC Yes -68000 Yes No Approved
The Length of cable as
providing laying & conncting testing of muticore telephone cables per GFC/Site requirement
of following sizes 0.5mm di is more than the
2 quanitities catered in
aromoured 20 pair Meter 33.30 61.00 250.00 178.55 46668.80| BOQ: He”ief dz"'a"‘)” IS | AsperGFC Yes 20387.5 Yes No Approved
justitied.
Supply installation and testing commissing of 9/125U Single
mode fibre armoured cable Unituble ie fibres placed in a loose
3 tube with get tube buffered with E-glass roving Corrugated steel| Meter 741.00 26.33 1012.00 66.81 87122.25 - As per GFC Yes 40965.76 Yes No Approved
tape armoured and over all PE JACKETED CABLE WITH STEEL
WIRE STREENTH
4 |Supply and Installation of flexible indoor muli mode 6 fiber optic| )0 615.60 188.50 5832.40 127.80  861421.32 . As per GFC Yes -354026.68 Yes No Approved
cable completed as per
5 [Supply and Connecting of CATG6a Giga speed patch cord 3 feet| ..\ 180.00 165.50 220.00 563.24 153702.80 . As per GFC Yes 87502.8 Yes No Approved.
and factory terminated at
g [Supply and installation of SC-MTRJ patch cord MM complete as| ¢ .\ 4.00 1880.63 78.00 1897.80 155550.92 . As per GFC Yes 1339.26 Yes No Approved
per additional specifications etc as required (multi Mode)
7 |Supply and installation of 12 port enclosures loaded with SC| g0y 4.00 8246.70 28.00 449312|  158794.16 - As per GFC Yes -105100.24 Yes No Approved
Couplers (Rack Mount) as per
g [Supply Installation Testing and Commissioning of 1000 Base| ., 9.00 22567.50 47.00 5752.15 473458.55 . As per GFC Yes -790321.45 Yes No Approved
SX Optic Fiber Cable
Sub Total 4004386.85 -1104603.05
Approved by :

EE (Civil), AlIMS, Raipur
(Member of ERC, AlIMS, Raipur)

SE, AlIMS, Raipur
(Member Secretary of ERC, AIIMS, Raipur)

DD(A), AlIMS, Raipur

(Member of ERC, AlIMS, Raipur)

Director, AlIMS, Raipur

(Chairman of ERC, AlIMS, Raipur)

EE (Electrical), AlIMS, Raipur
(Member of ERC, AlIMS, Raipur)

FA, AlIMS, Raipur

(Member of ERC AIIMS, Raipur)




Annexure 2 - List of extra items - Package - Il

E*pected Remarks/Commenls by Supporting | Complete Comments | Approved or
Market Rate Financial PC, AlMS, Raipur as Documents case is from Deferred
S. No. Description of ltems Unit Quantity (in Rs.) Impact DDPRC of AIIMS, Raipur | Remarks losed losed DDPRC by ERC
- (inRs.) as M/s Hospitech is not enclose enclose i.e. M/s AlIMS,
(6X7) responding (Ves/No) Hospitech Raipur
1 2 3 4 5 6 7 8 9 10 11 12
Electrical Subhead
Extra Item Cases
Fabricating and installing 150 mm x 50 mm x 1.6 mm perforated
M.S. cable trays including horizontal and vertical bends, This item & its sizes are
reducers, tees, cross members and other accessories as required essentially to
1 required and duly suspended from the ceiling with M.S. Mir 6000.00 486.18 2917080.00 complete the work As per GFC ves Yes No Approved
suspenders and including painting with powder coating etc as satisfactorily.
required.
This item is required
. - : " essentially to complete
2 |Supplying and fixing of 32 mm dia steel conduit along surface/| 5177.00 105.00]  543585.00| the work and ensure the | Asper GFC|  Yes Yes No Approved
recess including painting in case of surface conduit, or N :
satisfactorily performance
and specifications.
This item is required
Supplying, Installation, Testing and commissioning of CSSD essentially as per
Floor Panel as per the following incoming and outgoing details requirement of AlIMS,
and construction should as per the dimensions and specifications Raipur and no other
3 |approved NEC NITYA ELECTRCONTROLS PVT.LTD Licance of|  N°S 100 126203.87)  12620387| Goiaritem is catered in | ASPSTGFC|  Yes Yes No Approved
SIEMENS for LV&MV panel INCOMER- 400 MCCB OUTGOING BOQ as per the needed
3 Nos of 100A MCCB, 1 Nos of 63 A MCCB ,2 No of 40A MCCB specification and
requirement.
This item is required
P essentially to complete
Supply and Instaillation of 4 U wall mount CCTV Encoder rack
4 with cable manager AC DISTRIBUTION Box etc Each 246.00 4675.86 1150261.56 lht_e work gnd ensure the | As per GFC Yes Yes No Approved
satisfactorily performance
and specifications.
This item is required
Supply installation and testing commissing 12 PORT essentially to complete
5 ENCLOSURES LOADED WITH sc couplers (rack Mount)as per| Each 11.00 9249.05 101739.55| the work and ensure the | As per GFC Yes Yes No Approved
additional specification etc as required (single Mode) satisfactorily performance
and specifications.
This item is required
Supply installation and testing commissing of 1000 Base LX optic essentially to complete
6 Fiber Cable Transreciever Moule etc as required as per| Each 22.00 4165.00 91630.00| the work and ensure the | As per GFC Yes Yes No Approved
additional specification(single mode) satisfactorily performance
and specifications.
Sub Total 4930499.98

Approved by :

EE (Civil), AlIMS, Raipur
(Member of ERC, AIIMS, Raipur)

DD(A), AlIMS, Raipur
(Member of ERC, AIIMS, Raipur)

EE (Electrical), AlIMS, Raipur
(Member of ERC, AIIMS, Raipur)

FA, AlIMS, Raipur

(Member of ERC AlIMS, Raipur)

SE, AIIMS, Raipur

(Member Secretary of ERC, AlIMS, Raipur)

Director, AlIMS, Raipur

(Chairman of ERC, AIIMS, Raipur)




List of deviation/extra/substitute items - Package - Il

Difference in
financial impact
(while
) Remarks by PC, AlIMS, ) comparing Comments Approved or
subsiiuteq | Financial Expected Financial | Tl Y T supporting |~ T Complete | 00T omments | Deferred
Description of BOQ ltem Quantity Imapact Description of BOQ ltem Quantity | Market Rate \mpact Documents case is
S. No. Unit Rate ' AIIMS, Raipur as /s Remarks deviation limit DDPRC | fromPCas | by ERC
(@111.1/13.1) ) (inRs) (21.1.2.3/13.2) (inRs) (inRs) ' enclosed enclosed |
(inRs.) (4x5) (4X5) + (6X7) Hospitech is not Yes / N quanities cost by i.e.M/s DDPRC AlIMS,
responding (Yes/No) | o eement Rate a Hospitech Raipur
and Market
Rate)
(inRs.)
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16
Plumbing Subhead
Item
For Shutters of doors, Windows & Ventlators
Providing and fixing aluminium work for doors, windows, ventiators including providing and fixing hinges/pivots and
and partitions with extruded built up standard tubular sections/ making provision for fixing of fittings whereever
appropriate Z sections and other sections of approved make required including the cost of PVC/neoprene gasket
conforming to IS: 733 and IS : 1285, fixed with raw plugs and screws required (Fittings shall be paid for separately.)
or with fixing clips, or with expansion hold fasteners. including
1 |necessary filing up of gaps at junctions, at top, bottom and sides with
required PVClneoprene felt etc. Aluminium sections shall be smooth,
rust free, straight, mitred and jointed mechanically wherever required s per GFC
including cleat angle, Aluminium snap beading for glazing / paneling,
C.P. brass / stainless steel screws, all complete as per architectural
drawings and the directions of Engineer-in-charge. (Glazing and
paneling to be paid for separately) : (BOQ ltem No. 21.1)
For fixed portion. (BOO ltem No. 21.1.1)
) ) ) Polyester powder coated aluminium _(minimum
Polyester powder coated aluminium (minimum thickness of polyester| - 98454.505 345.95|  34060367.14|thickness of polyester powder coating 50 micron)|  98454.505 368.6 36290363.72 Yes No Deferred for
powder coating 50 micron) (BOQ Item No. 21.1.1.3) next ERC
(BOQ Item No. 21.1.2.3)
Sub Total 34060367.14 Sub Total 36290363.72

Approved by :

EE (Civil), AIIMS, Raipur
(Member of ERC, AlIMS, Raipur)

SE, AlMS, Raipur
(Member Secretary of ERC, AlIMS, Raipur)

DD(A), AlIMS, Raipur
(Member of ERC, AlIMS, Raipur)

Director, AlIMS, Raipur
(Chairman of ERC, AlIMS, Raipur)

EE (Electrical), AlIMS, Raipur
(Member of ERC, AlIMS, Raipur)

FA, AlIMS, Raipur
(Member of ERC AlIMS, Raipur)




List of Deviation items - Package - I

Put up to the 25th ERC, AIIMS,

Approved Items

Difference in

. . Amount financial impact
Financial .
Total Nos .. Sanctioned for Approved
Implication . . .
of (in Rs.) Total Nos of (inRs.) items (while
L Deviation | Deviation comparing
Deviation Items ] . .
S. No. items put .. Approved in for the beyond deviation
under . for the Quanities .. . . ",
up in the . . . the 25th ERC|Quanities within| limit quanities
within deviation e .
25th ERC .. deviation limit cost by
limit and beyond
deviation limit and beyond | Agreement Rate
deviation limit |and Market Rate)
(in Rs.)
1 Civil Subhead 7 75275688.59 6 19639387.36 296500.95
2 FireFighting Subhead 3 2088782.26 3 2088782.26 -28453.36
3 Electrical Subhead 8 4004386.85 8 4004386.85 -1104603.05
Total (Rs.) 18 81368857.70 17 25732556.47 -836555.46




List of Extra items - Package - I

Put up to the 25th ERC, AIIMS, Approved Items
Total Nos
of Total Nos of
Extra items Financial Extra Items Amount
Extra Items . . .. . .
S. No. under put up in Implication Approved in Sanctioned
the (in Rs.) the 25th ERC (in Rs.)
25th ERC
1 Civil Subhead - - - -
2 Electrical Subhead 6 4930499.98 6 4930499.98
Total (Rs.) 6 4930499.98 4930499.98




4 - List of d items - Package - Il
Difference in
financial
impact (while
i i i i Supportin, comparing Complete Comments Approved or
Quantity |\ cement | QUMY |\ e | ExPected Financial | o ks by PC, AIIMS, Raipur as pporting beyond ple from PP
_— " (Wi (Beyond Impact N Documents SRR, case is Deferred
S. No. |Description of Items Unit Ny Rate A Rate ) DDPRC of AlIMS, Raipur as M/s Remarks deviation limit DDPRC
deviation |, o) deviation | . fec) (in Rs.) Hospitech Is not responding enclosed ities cost | M08 | o mys [PYERCAIMS,
limit) limit) (4X5) + (6X7) (Yes /No) | duanities cos! & /s Raipur
by Agreement Hospitech
Rate and
Market Rate)
(in Rs.)
1 2 3 4 5 6 7 8 9 10 11 12 13 15
Electrical
Deviaiation Item Cases
As per site requirement the
Earthing with copper earth plate 600mmx600mmx3mm thk. quanity catered in BOQ was not
1 i/c accessories and providing masonary enclosure with cover Nos. 3 9401.23 39 8302.27 351992.22 sufficient. So the deviation in As per GFC Yes -42859.44 Yes No Approved
plate having locking arrangement and water pipe etc. quanitites is justified and
required to fullfill the need.
The Qunantites required as per
GFC & Site Requirement is more
2 SITC of 2CX2.5 sq.mm Control cable on surface Meters 400 86.188 1520 100.64 187448.00 o As per GFC Yes 21967.04 Yes No Approved
than BOQ Quantities. Hence
Deviation is justified.
The Qunantites required as per
GFC & Site Requirement is more
3 Supply of 4CX2.5 sq.mm control cable Meters 480 178.08 1542 102.93 244196.46 o As per GFC Yes -115881.3 Yes No Approved
than BOQ Quantities. Hence
Deviation is justified.
The Quantities catered in BOQ is
4 Supply of 2CX4 sq.mm control cable Meters 480 128.21 437 85.45 98882.45 a ) ! Q As per GFC Yes -18686.12 Yes No Approved
less than the required quantities.
The quantities in BOQ was not
sufficient. So the deviation in
Fabricating & installing MS Perforated cable tray painted requirement projected is
5 Met 60 530.31 375 453.90 202031.10 A GFC Y -28653.75 Ye Ye A d
with powder coating of sizes 150mmX50mmX1.6mm eters verified. The deviation is justified s per s es es pprove
as also mentioned by Ms
Hospitech.
The quantities in BOQ was not
Fabricatif installing MS Perf I i
6 avbr\catmg & |nsFa ing .S erforated cable tray painted Meters 30 829.5 170 678.53 140235.10 sufﬂcle.nt So the d.evwat\oT\ in As per GFC Yes 25664.9 Yes No Approved
with powder coating of sizes 300mmX50mmX1.6mm requirement projected is
verified.
The quantities in BOQ was not
Fabricating & installing MS Perforated cable ti inted fficient. hi iation i
7 |[ePricating & instating S Pertorated cable tray painte Meters | 30 1541.86 120 164979 |  244230.60 sufficient. So the deviationin |\ ' qee Yes 12951.6 Yes No Approved
with powder coating of sizes 600mmX50mmX1.6mm requirement projected is
verified.
Supply & layi f 65 Gl medi lass MS Pij
g [>uPPY % Taying of bosmm Bl medium ciass V> Fipe Meters | 115.5 957.72 1685 | 59823 | 21141842 - As per GFC Yes -60574.065 Yes No Approved
underground for laying of earthing strips
9 SITC DG exhaust with 500mm dia medium class MS Pipe Meters 51 8362.4 69.00 8730.00 1028852.40 - As per GFC Yes 25364.4 Yes No Approved
Grand Total in Rs. 2709286.75 -232036.535

Approved by :

EE (Civil), AlIMS, Raipur
(Member of ERC, AlIMS, Raipur)

SE, AlIMS, Raipur
(Member Secretary of ERC, AIIMS, Raipur)

DD(A), AlIMS, Raipur
(Member of ERC, AIIMS, Raipur)

Director, AlIMS, Raipur
(Chairman of ERC, AlIMS, Raipur)

EE (Electrical), AlIMS, Raipur
(Member of ERC, AlIMS, Raipur)

FA, AlIMS, Raipur
(Member of ERC AIIMS, Raipur)




List of Deviation Items - Package - Il

Put up to the 23rd ERC, AlIMS,

Approved Items

Amount . .
] Difference in
Sanctioned | . . .
Financial (in Rs.) financial impact
Total Nos .. for Approved
Implication ) )
of . Total Nos of items (while
. (in Rs.) . for the ,
Deviation Deviation .. comparing
. . Quanities .
S. No. items put .. Approved in . beyond deviation
. for the Quanities within . .
up in the oy . . the 23rd ERC . L. limit quanities
within deviation deviation
25th ERC | . . .. cost by
limit and beyond limit and
. L. . . Agreement Rate
deviation limit beyond
.. and Market Rate)
deviation _
.. (in Rs.)
limit
1 9 2709286.75 9 2709286.75 -232036.54




List of deviation/extra/substitute items - Package - IV
: : Expected : .
tit tit S rt
Qua.n l ' Agreement Quantity Market Financial upporting | Remarks by PC, AlIMS, .Ralpur Comments from
L ) (Within (Beyond Documents | as DDPRC of AlIMS, Raipur as
S. No. |Description of Items Unit .. Rate . Rate Impact R . DDPRC Remarks
deviation . deviation " ) enclosed M/s Hospitech is not .
e (inRs.) e (inRs.) (inRs.) di l.e. M/s Hospitech
limit) limit) (4X5) + (6X7) (Yes / No) responaing
1 2 3 4 5 6 7 8 9 10 11
Civil Subhead
Deviation Item Cases
X L . . . Based on Market Rate Analysis.
Centering & Shuttering including strutting, propping R X
The Item is required absolutely to
1 etc. An removal of form for: Suspene floors, roofs, sQm 1494.53 228.77 5239.67 360.48 2230699.87 Yes No As per GFC
. . complete the work as per GFC
landings, balconies and access platform. K
drawing.
Grand Total in Rs. 2230699.87
Approved by :

EE (Civil), AlIMS, Raipur
(Member of ERC, AIIMS, Raipur)

SE, AIIMS, Raipur
(Member Secretary of ERC, AlIMS, Raipur)

DD(A), AlIMS, Raipur
(Member of ERC, AIIMS, Raipur)

Director, AIIMS, Raipur
(Chairman of ERC, AlIMS, Raipur)

EE (Electrical), AlIMS, Raipur
(Member of ERC, AIIMS, Raipur)

FA, AlIIMS, Raipur
(Member of ERC AIIMS, Raipur)




List of Deviation Items - Package - IV

Put up to the 25th ERC, AIIMS,

Approved Items

Financial Amo.unt Difference in
o Sanctioned | . .y
Implication (in Rs.) financial impact
Total Nos (in Rs.) Total } for Approved
of Nos items (while
. L. for the )
Deviation for the of Quanities comparing
S. No. items put Quanities Deviation within beyond deviation
up in the within Approved in deviation limit quanities
25th ERC deviation the 25th ERC limit and cost by
limit and bevond Agreement Rate
beyond y . and Market Rate)
e deviation _
deviation limit _ (in Rs.)
limit
1 1 2230699.87 1 2230699.87 690116.94




Package wise Details of Amount Sanctioned
for Deviation/Variation/Extra/Substitute
Items in 25th Meeting of ERC, AIIMS, Raipur

Package | Package Il Package lll Package IV
Amount Amount Amount
. Amount . .
Sanctioned for No. of . No. of Sanctioned No. of |Sanctioned for
No. of Items Sanctioned for
Approved ltems Iltems |for Approved ltems Approved
Approved Items
Items Items Items
Approved (Rs.) Approved (Rs.) Approved (Rs.) Approved (Rs.)
Deviation
- 17 25732556.47 9] 2709286.75 1 2230699.87
Items
Extra Items - 6 4930499.98 - - - -
Substitute
Items
Total 23 30663056 3 2709287 1 2230700




