
S. No. Description of Items Unit Quantity
Market Rate

(in Rs.)

Expected Financial 

Impact

(in Rs.) 

(6X7)

Remarks/Comments  by 

PC, AIIMS, Raipur as 

DDPRC of AIIMS, Raipur 

as M/s Hospitech is not 

responding

Remarks

Supporting 

Documents 

enclosed

(Yes / No)

Complete 

case is 

enclosed

Comments 

from 

DDPRC

i.e. M/s 

Hospitech  

Approved or 

Deferred

by ERC 

AIIMS, 

Raipur

1 2 3 4 5 6 7 8 9 10 11 12

Extra Item Cases

1
Providing and Installation of 50 MM Double skin Rockwool

Sandwich Panel as per drawing issued by NIT Raipur

1 A)
Supply & Installation of Double Skin Sandwich Rockwool Panels

for roof as per drawing issued by NIT Raipur
SQM 1720.00 3432.44 5903796.80 Yes Yes No Approved

1 B)

Supply & Installation of Ridge Flashings for Double Skin

Sandwich Rockwool Panels for roof as per drawing issued by NIT

Raipur

RMT 200.00 360.39 72078.00 Yes Yes No Approved

1 C)

Supply & Installation of Inner and Outer Flashing for Double Skin

Sandwich Rockwool Panels for Roof as per drawing issued by

NIT Raipur

RMT 800.00 200.40 160320.00 Yes Yes No Approved

1 D)
Supply & Installation of Roof & Cover for Double Skin Sandwich

Rockwool Panels for Roof as per drawing issued by NIT Raipur
RMT 300.00 260.20 78060.00 Yes Yes No Approved

6214254.80

2
Supply installation and testing commissing of Mono Block Pump

10 HP, 900 RPM for firefighting works
Nos 4.00 43136.65 172546.60

This item is required 

essentially to run the 

firefighting system 

effectively as also instructed 

by the Fire Officer of 

Municipal Corporation of 

Raipur, Chhattisgarh and as 

per site requirement.

- Yes Yes No Approved

172546.60

6386801.40

Requirement as per the 

drawing issued by NIT 

Raipur

Annexure 2 -  List of extra items - Package - I

Civil Subhead

Grand Total

Approved by :

Firefighting Subhead

Sub Total

Sub Total



S. No.
Extra  Items

 under

Total Nos 

of 

Extra  items 

put up in 

the

26th ERC

Financial 

Implication

(in Rs.)

Total Nos of 

Extra Items 

Approved in 

the 26th ERC  

Amount 

Sanctioned

(in Rs.)

1 Civil Subhead 1 6214254.80 1 6214254.80

2 Fire Fighting Subhead 1 172546.60 1 172546.60

2 6386801.40 2 6386801.40

List of Extra items - Package - I

Put up to the 26th  ERC, AIIMS, 

Raipur
Approved Items

Total (Rs.)



S. No. Description of Items Unit

Quantity 

(Within 

deviation 

limit)

Agreement 

Rate 

(in Rs.)

Quantity

(Beyond 

deviation 

limit)

Market 

Rate

(in Rs.)

Expected 

Financial 

Impact

(in Rs.) 

(4X5) + (6X7)

Remarks/Comments 

by PC, AIIMS, Raipur 

as DDPRC of AIIMS, 

Raipur as M/s 

Hospitech is not 

responding

Comments 

from 

DDPRC

i.e. M/s 

Hospitech  

Remarks

Supporting 

Documents 

enclosed

(Yes / No)

Difference in 

financial impact 

(while comparing 

beyond deviation 

limit quanities 

cost by 

Agreement  Rate 

and Market Rate)

(in Rs.)

Complete 

case is 

enclosed

 as

Approved or 

Deferred

by ERC 

AIIMS, 

Raipur

1 2 3 4 5 6 7 8 9 10 11 12 13 14

Deviation Item

7

Providing fabrication and fixing of structural glazing made out of

coloured anodised aluminium mother frame and subframe and

5mm reflective toughned glass of approved shade. The glass to

be pasted using structural silicon and weatherseal silicon, the

structure complete with all accessories as and where necessary

as per specification and drawing.

a) For fixed portion Sqm 294.165 6545 6878.617 5944.02 42811946.95
As per 

GFC
Yes -4133911.24 Yes

b) For Openable portion Sqm 24.261 7480 1301.202 9716.31 12824354.28
As per 

GFC
Yes 2909891.04 Yes

55636301.23 -1224020.20

The Item is required 

absolutely to 

complete the work as 

per GFC drawing.

No

Annexure 3.1-  List of deviatione items - Package - II

Civil Subhead

Approved by :

Sub Total

Approved 

by ERC 

AIIMS, 

Raipur



S. No. Description of Items Unit

Quantity 

(Within deviation 

limit)

Agreement 

Rate 

(in Rs.)

Quantity

(Beyond 

deviation 

limit)

Market Rate

(in Rs.)

Expected 

Financial 

Impact

(in Rs.) 

(4X5) + (6X7)

Remarks/Comments  by 

PC, AIIMS, Raipur as 

DDPRC of AIIMS, Raipur 

as M/s Hospitech is not 

responding

Remarks

Supporting 

Documents 

enclosed

(Yes / No)

Difference in 

financial impact 

(while comparing 

beyond deviation 

limit quanities cost 

by Agreement  Rate 

and Market Rate)

(in Rs.)

Complete 

case is 

enclosed

Comments 

from 

DDPRC

i.e. M/s 

Hospitech  

Approved or 

Deferred

by ERC 

AIIMS, 

Raipur

1 2 3 4 5 6 7 8 9 10 11 12 13 14 16

Deviation Item Cases

1

Supplying of factory assembled mirror optics modular recessed

mounting indirect soft lighting fixure similar to Philips FBS -

430/236 HF (EBW) or equivalent complete with 2X36 watt PL-L

sandwitch type fluorescent lamp with power factor capacitor

(>0.95 lag) high frequency electronic ballast (THD,10%) for use

on lighting control and dimming, housing cum reflector made of

epoxy polyster powder coated CRCA sheet etc. as required

(superspeciality wards) (Approved model No. CRFQ11236EBB &

CRDIA236EBB)

Nos. 198.00 3523.54 1551.00 3402.66 5975186.58

The Length of cable as 

per GFC/Site requirement 

is more than the 

quanitities catered in 

BOQ. Hence deviation is 

justified.

- Yes -187484.88 Yes No Approved

2

Supplying of factory assembled circular recess mounting low

depth (HT only 100 mm) down lighting fixture similar to Philips

catalogue no. FBH 145 /1X18 LHF complete with 1 No. 1X18 W

PL-C Lamp with highly efficient satin finish anodised aluminum

low glare relector, comprising of wide mounting die cast

aluminium ceiling ring, mounting clips enclosed control gear etc.

as required (for corridors having false ceiling) (Approved model

CG Downlighter S)

Nos. 481.00 1498.48 1210.00 1155.36 2118754.48

The Item required at Site t 

is more than the 

quanitities catered in 

BOQ. Hence deviation is 

justified.

- Yes -415175.2 Yes No Approved

8093941.06 -602660.08

Annexure 3.2 -  List of deviation items - Package - II

Approved by :

Electrical Subhead

Grand Total



S. No. Description of Items Unit Quantity
Market Rate

(in Rs.)

Expected 

Financial 

Impact

(in Rs.) 

(6X7)

Remarks/Comments  by 

PC, AIIMS, Raipur as 

DDPRC of AIIMS, Raipur 

as M/s Hospitech is not 

responding

Remarks

Supporting 

Documents 

enclosed

(Yes / No)

Complete 

case is 

enclosed

Comments 

from 

DDPRC

i.e. M/s 

Hospitech  

Approved or 

Deferred

by ERC 

AIIMS, 

Raipur

1 2 3 4 5 6 7 8 9 10 11 12

Extra Item Cases

1

Intallation, testing and commissioning of pre-wired, fluorescent

fittings/Sandwitch fluorescent fittings of all types, complete with

all accessories and tube etc. directly False ceiling, including

supplying and fixing Tcover arrangements, 1 No. 25 MM dia GI

Coated MS Flexible Conduit down of upto 1.5 Meters to 2 Meters

lenght and wiring the Flexible down pipe and connection with 1.5

Sq. MM FRLS PVC insulated, copper conductor, single core

cable adn earthing etc. as required

(600X600 MM fixure & all similar types)

Nos 4019.00 320.47 1287968.93

This item is required as 

per site requirement and 

GFC.

As per GFC Yes Yes No Approved

2

Intallation, testing and commissioning of pre-wired, fluorescent

fittings/Sandwitch fluorescent fittings of all types, complete with

all accessories and tube etc. directly False ceiling, including

supplying and fixing Tcover arrangements, 1 No. 25 MM dia GI

Coated MS Flexible Conduit down of upto 1.5 Meters to 2 Meters

lenght and wiring the Flexible down pipe and connection with 1.5

Sq. MM FRLS PVC insulated, copper conductor, single core

cable adn earthing etc. as required

(downlighter fixtures &  all similar types)

Nos 5603.00 270.70 1516732.10

This item is required as 

per site requirement and 

GFC.

As per GFC Yes Yes No Approved

2804701.03

Annexure 3.3 -  List of extra items - Package - II

Electrical Subhead

Grand Total

Approved by :



S. No.
Description of BOQ Item 

(21.1.1.1 / 13.1)
Unit

Quantity 
Substituted 

Rate 

(in Rs.)

Financial Imapact

(in Rs.)

( 4X5)

Description of BOQ Item 

(21.1.2.3 / 13.2)

Quantity
Market 

Rate

(in Rs.)

Expected Financial 

Impact

(in Rs.) 

(4X5) + (6X7)

Remarks by PC, 

AIIMS, Raipur as 

DDPRC of AIIMS, 

Raipur as M/s 

Hospitech is not 

responding

Remarks

Supporting 

Documents 

enclosed

(Yes / No)

Difference in 

financial impact 

(while comparing 

beyond deviation 

limit quanities cost 

by Agreement  Rate 

and Market Rate)

(in Rs.)

Complete 

case is 

enclosed

 as

Comments 

from 

DDPRC

i.e. M/s 

Hospitech  

Approved 

or Deferred

by ERC 

AIIMS, 

Raipur

1 2 3 4 5 6 7 8 9 10 11 12 13 14 16

1

Providing and fixing aluminium work for doors, 

windows, ventilators and partitions with extruded built

up standard tubular sections/ appropriate Z sections

and other sections of approved make conforming to

IS: 733 and IS : 1285, fixed with rawl plugs and

screws or with fixing clips, or with expansion hold

fasteners including necessary filling up of gaps at

junctions, at top, bottom and sides with required

PVC/neoprene felt etc. Aluminium sections shall be

smooth, rust free, straight, mitred and jointed

mechanically wherever required including cleat angle,

Aluminium snap beading for glazing / panelling, C.P.

brass / stainless steel screws, all complete as per

architectural drawings and the directions of Engineer-

in-charge. (Glazing and panelling to be paid for

separately) : (BOQ Item No. 21.1)

For Shutters of doors,

Windows & Ventilators

including providing and fixing

hinges/pivots and making

provision for fixing of fittings

whereever required including

the cost of PVC/neoprene

gasket required (Fittings shall

be paid for separately.)

For fixed portion. (BOQ Item No. 21.1.1)

Polyester powder coated aluminium (minimum

thickness of polyester powder coating 50 micron)

(BOQ Item No. 21.1.1.3)

KG 98454.6 345.95 34060367.14

Polyester powder coated

aluminium (minimum thickness

of polyester powder coating 50

micron) (BOQ Item No.

21.1.2.3) 

98454.595 345.95 34060367.14 Yes No
Approv

ed

34060367.14 34060367.14

Annexure 3.4 - List of substitute items - Package - II

As per 

GFC

Sub Total Sub Total

BOQ Item as per Agreement  BOQ Item taken as substitute item

Substitute Item



S. No.
Deviation Items

 under

Total Nos 

of 

Deviation  

items put 

up in the

26th ERC

Financial 

Implication

(in Rs.)

for the Quanities 

within deviation 

limit and beyond 

deviation limit

Total Nos of 

Deviation 

Approved in 

the 26th  ERC

Amount 

Sanctioned

(in Rs.)

for the 

Quanities within 

deviation limit 

and beyond 

deviation limit

Difference in 

financial impact  

for Approved 

items (while 

comparing 

beyond deviation 

limit quanities 

cost by 

Agreement  Rate 

and Market Rate)

(in Rs.)

1 Civil Subhead 1 55636301.23 1 55636301.23 -1224020.20

3 Electrical Subhead 2 8093941.06 2 8093941.06 -602660.08

3 63730242.29 3 63730242.29 -1826680.28

List of Deviation items - Package - II

Put up to the 26th  ERC, AIIMS, Approved Items

Total (Rs.)



S. No.
Extra  Items

 under

Total Nos 

of 

Extra  items 

put up in 

the

26th ERC

Financial 

Implication

(in Rs.)

Total Nos of 

Extra Items 

Approved in 

the 26th ERC  

Amount 

Sanctioned

(in Rs.)

1 Civil Subhead - - - -

2 Electrical Subhead 6 2804701.03 6 2804701.03

6 2804701.03 2804701.03

List of Extra items - Package - II

Put up to the 26th  ERC, AIIMS, Approved Items

Total (Rs.)



No. of Items

Amount 

Sanctioned for 

Approved 

Items

No. of 

Items

Amount 

Sanctioned for 

Approved Items

No. of 

Items

Amount 

Sanctioned 

for Approved 

Items

No. of 

Items

Amount 

Sanctioned for 

Approved 

Items

Approved (Rs.) Approved (Rs.) Approved (Rs.) Approved (Rs.)

Deviation 

Items
- - 3 63730242.29 - - - -

Extra Items 2 6386801.40 6 2804701.03 - - - -

Substitute 

Items
- - 1 34060367.14 - - - -

Total 6386801 10 100595310 - - - -

Package wise Details of Amount Sanctioned 

for Deviation/Variation/Extra/Substitute 

Items in 26th Meeting of ERC, AIIMS, Raipur

Package I Package II Package III Package IV


