Annexure 2 - List of extra items - Package - |

) . Remarks/Comments by su : Comments | Approved or
pporting | Complete
Market Rate EXPeC::;d Z«I:Tanmal PC, AlMS, Raipur as Documents case is from Deferred
S. No. Description of ltems Unit Quantity X " P DDPRC of AIIMS, Raipur Remarks DDPRC by ERC
(in Rs.) (in Rs.) . A enclosed enclosed .
(6X7) as M/s Hospitech is not v N i.e. M/s AlIMS,
responding (Yes / No) Hospitech Raipur
1 2 3 4 5 6 7 8 9 10 11 12
Civil Subhead
Extra Item Cases
1 Providing and Installation of 50 MM Double skin Rockwool
Sandwich Panel as per drawing issued by NIT Raipur
1A) Supply & Installanop of Double Skin Sar_1dW|ch Rockwool Panels SOM 1720.00 3432.44 5903796.80 Yes Yes No Approved
for roof as per drawing issued by NIT Raipur
Supply & Installation of Ridge Flashings for Double Skin
1B) [Sandwich Rockwool Panels for roof as per drawing issued by NIT| RMT 200.00 360.39 72078.00 Yes Yes No Approved
Raipur Requirement as per the
Supply & Installation of Inner and Outer Flashing for Double Skin drawmgéss_ued by NIT
1C) |Sandwich Rockwool Panels for Roof as per drawing issued by| RMT 800.00 200.40 160320.00 alpur Yes Yes No Approved
NIT Raipur
Supply & Installation of Roof & Cover for Double Skin Sandwich
1D) Rockwool Panels for Roof as per drawing issued by NIT Raipur RMT 300.00 26020 78060.00 Yes Yes No Approved
Sub Total 6214254.80
Firefighting Subhead
This item is required
essentially to run the
firefighting system
Suoply installat g ) o M Block P effectively as also instructed
upply installation and testing commissing of Mono Block Pump by the Fire Officer of :
2 10 HP, 900 RPM for firefighting works Nos 4.00 43136.65 172546.60 Municipal Corporation of Yes Yes No Approved
Raipur, Chhattisgarh and as
per site requirement.
Sub Total 172546.60
Grand Total 6386801.40

Approved by :




List of Extra items - Package - |

Put up to the 26th ERC, AIIMS,

Approved ltems

Raipur
Total Nos
of Total Nos of
Extra items Financial Extra Items Amount
Extra Items . . . . .
S. No. under put upin Implication Approved in Sanctioned
the (in Rs.) the 26th ERC (in Rs.)
26th ERC
1 Civil Subhead 1 6214254.80 1 6214254.80
2 Fire Fighting Subhead 1 172546.60 1 172546.60
Total (Rs.) 2 6386801.40 2 6386801.40




Annexure 3.1- List of deviatione items - Package - Il

Difference in
R Ks/C ; financial impact
emarks/Comments ) :
C t: hil A d
Quantity Quantity Egpectgd by PC, AlIMS, Raipur omments Supporting {w |ecomear}ng Complete pprovec or
s Agreement Market Financial from beyond deviation N Deferred
- . (Within (Beyond as DDPRC of AIIMS, Documents| ' o caseis
S. No. Description of ltems Unit L Rate b Rate Impact . DDPRC Remarks limit quanities by ERC
deviation . deviation . . Raipur as M/s . enclosed enclosed
limit) (inRs.) limit) (inRs.) (inRs) | ospitechisnot | &M/ (Yes/No) | ostbY as AlIMS,
(4X5) + (6X7) P . Hospitech Agreement Rate Raipur
responding
and Market Rate)
(inRs.)
1 2 3 4 5 6 7 8 9 10 11 12 13 14
Civil Subhead
Deviation Item | |
Providing fabrication and fixing of structural glazing made out of
coloured anodised aluminium mother frame and subframe and
7 5mm reflective toughned glass of approved shade. The glass to
be pasted using structural silicon and weatherseal silicon, the The ltem is required Approved
structure complete with all accessories as and where necessary absolutely to by ERC
as per specification and drawing. complete the work as No AlIMS,
per GFC drawing. As per Raipur
a) |For fixed portion Sgm 294.165 6545 6878.617 5944.02 42811946.95 GFpC Yes -4133911.24 Yes
b) |For Openable portion Sgm 24.261 7480 1301.202 9716.31| 12824354.28 Aélfgr Yes 2909891.04 Yes
Sub Total 55636301.23 -1224020.20
Approved by :




Annexure 3.2 - List of deviation items - Package - Il

Difference in
financial impact Comments | Approved or
. Quantity E?<pect.ecl Remarks/Comments by Supporting | (while comparing | Complete § Deferred
Quantity Agreement (Beyond Market Rate Financial PC, AlIMS, Raipur as Documents | beyond deviation case is rom eterre
S. No. Description of Items Unit (Within deviation Rate devi);tion (in Rs.) Impact DDPRC of AIIMS, Raipur Remarks losed Jimit it " losed DDPRC by ERC
Jimit) (in Rs.) ity : (in Rs.) as M/s Hospitech is not (‘\*’"c 75’: ) b”"/; quani 'e: ;‘)i enclosed | e . m/s AlIMS,
(4X5) + (6X7) responding es/ No v Agreement Rate Hospitech Raipur
and Market Rate)
(inRs.)
1 2 3 4 5 6 7 9 10 11 12 13 14 16
Electrical Subhead
Deviation Item Cases
Supplying of factory assembled mirror optics modular recessed
mounting indirect soft lighting fixure similar to Philips FBS -
430/236 HF (EBW) or equivalent complete with 2X36 watt PL-L The Length of cable as
per GFC/Site requirement
sandwitch type fluorescent lamp with power factor capacitor is more than the
1 (>0.95 lag) high frequency electronic ballast (THD,10%) for use| Nos. 198.00 3523.54 1551.00 3402.66 5975186.58 uanitities catered in - Yes -187484.88 Yes No Approved
on lighting control and dimming, housing cum reflector made of g .
BOQ. Hence deviation is
epoxy polyster powder coated CRCA sheet etc. as required ustified
(superspeciality wards) (Approved model No. CRFQ11236EBB & ] !
CRDIA236EBB)
Supplying of factory assembled circular recess mounting low|
depth (HT only 100 mm) down lighting fixture similar to Philips y
catalogue no. FBH 145 /1X18 LHF complete with 1 No. 1X18 W The 'I’:':lgfgt'r'::: ;‘:“e‘
2 |PL-C Lamp with highly efficient safin finish anodised aluminum| o 481.00 1498.48 1210.00 1155.36 2118754.48|  quanitities catered in . Yes 4151752 Yes No Approved
low glare relector, comprising of wide mounting die cast|
L ™ A . y BOQ. Hence deviation is
aluminium ceiling ring, mounting clips enclosed control gear etc. stified
as required (for corridors having false ceiling) (Approved model ) )
CG Downlighter S)
Grand Total 8093941.06 -602660.08

Approved by :



Annexure 3.3 - List of extra items - Package - Il

Expectgd Remarks/Comments by Supporting | Complete Comments | Approved or
Financial PC, AlIMS, Raipur as . from Deferred
o . . Market Rate X Documents case is
S. No. Description of Items Unit Quantity (in Rs.) Impact DDPRC of AlIMS, Raipur [ Remarks enclosed enclosed DDPRC by ERC
’ (in Rs.) as M/s Hospitech is not i.e. M/s AlIMS,
(6X7) responding (Yes / No) Hospitech Raipur
1 2 3 4 5 7 8 9 10 11 12
Electrical Subhead
Extra Item Cases
Intallation, testing and commissioning of pre-wired, fluorescent
fittings/Sandwitch fluorescent fittings of all types, complete with
all accessories and tube etc. directly False ceiling, including
supplying and fixing Tcover arrangements, 1 No. 25 MM dia Gl This item is required as
1 Coated MS Flexible Conduit down of upto 1.5 Meters to 2 Meters|  Nos 4019.00 320.47 1287968.93| per site requirement and | As per GFC Yes Yes No Approved
lenght and wiring the Flexible down pipe and connection with 1.5 GFC.
Sq. MM FRLS PVC insulated, copper conductor, single core
cable adn earthing etc. as required
(600X600 MM fixure & all similar types)
Intallation, testing and commissioning of pre-wired, fluorescent
fittings/Sandwitch fluorescent fittings of all types, complete with
all accessories and tube etc. directly False ceiling, including
supplying and fixing Tcover arrangements, 1 No. 25 MM dia Gl This item is required as
2 Coated MS Flexible Conduit down of upto 1.5 Meters to 2 Meters|  Nos 5603.00 270.70 1516732.10| per site requirement and | As per GFC Yes Yes No Approved
lenght and wiring the Flexible down pipe and connection with 1.5 GFC.
Sq. MM FRLS PVC insulated, copper conductor, single core
cable adn earthing etc. as required
(downlighter fixtures & all similar types)
Grand Total 2804701.03

Approved by :




Annexure 3.4 - List of substitute items - Package - Il

Remarks by PC,

Difference in
financial impact

Expected Financial AlIMS, Raipur as Supporting | (while comparing | Complete | SOTMeNts | Approved
S N Description of BOQ Item Quantity | SuPstituted| - Financial Imapact Description of BOQ Item Quantity Market Impact DDPRC of AlMS, Documents | beyond deviation | caseis | o™ | " Peferred
- No. (21.1.1.1/13.1) Unit Rate (inRs.) (21.1.2.3/13.2) Rate (inRs.) Raipur as M/s Remarks |~/ iosed | limit quanities cost | enclosed | CPPRC | BYERC
(in Rs.) (4X5) (in Rs.) (4X5) + (6X7) Hospitech is not (Yes /No) | by Agreement Rate as ie.M/fs | AlMS,
responding and Market Rate) Hospitech | - Raipur
linRs.)
1 2 3 4 5 6 7 8 9 10 [ 12 13 14 16
Substitute ltem
BOQ Item as per Agreement BOQ Item taken as substitute item
For Shutters of  doors,
Windows & Ventilators
Providing and fixing aluminium work for doors, including providing and fixing
windows, ventilators and partitions with extruded built hinges/pivots and  making
up standard tubular sections/ appropriate Z sections provision for fixing of fittings
and other sections of approved make conforming to whereever required including
IS: 733 and IS : 1285, fixed with rawl plugs and the cost of PVC/neoprene
screws or with fixing clips, or with expansion hold gasket required (Fittings shall
fasteners including necessary filling up of gaps at be paid for separately.)
1 junctions, at top, bottom and sides with required
PVC/neoprene felt etc. Aluminium sections shall be
smooth, rust free, straight, mitred and jointed
mechanically wherever required including cleat angle,
Aluminium snap beading for glazing / panelling, C.P.
brass / stainless steel screws, all complete as per As per
architectural drawings and the directions of Engineer- GFC
in-charge. (Glazing and panelling to be paid for
separately) : (BOQ Item No. 21.1)
For fixed portion. (BOQ Item No. 21.1.1)
Polyester ~ powder  coated
Polyester powder coated aluminium (minimum aluminium (minimum thickness A
thickness of polyester powder coating 50 micron)| KG | 98454.6| 345.95 34060367.14|of polyester powder coating 50| 98454.505| 345.95 34060367.14 Yes No ppéo"
(BOQ Item No. 21.1.1.3) micron) (BOQ Item No. €
21.1.2.3)
Sub Total 34060367.14 Sub Total 34060367.14




List of Deviation items - Package - I

Put up to the 26th ERC, AIIMS,

Approved Items

Difference in

. . Amount financial impact
Financial .
Total Nos .. Sanctioned for Approved
Implication . . .
of (in Rs.) Total Nos of (inRs.) items (while
L Deviation | Deviation comparing
Deviation Items ] . .
S. No. items put .. Approved in for the beyond deviation
under . for the Quanities .. . . ",
up in the . . . the 26th ERC|Quanities within| limit quanities
within deviation e .
26th ERC .. deviation limit cost by
limit and beyond
deviation limit and beyond | Agreement Rate
deviation limit |and Market Rate)
(in Rs.)
1 Civil Subhead 55636301.23 1 55636301.23 -1224020.20
3 Electrical Subhead 8093941.06 2 8093941.06 -602660.08
63730242.29 3 63730242.29 -1826680.28

Total (Rs.)




List of Extra items - Package - I

Put up to the 26th ERC, AIIMS, Approved Items
Total Nos
of Total Nos of
Extra items Financial Extra Items Amount
Extra Items ) . . ) ]
S. No. under put up in Implication Approved in Sanctioned
the (in Rs.) the 26th ERC (in Rs.)
26th ERC
1 Civil Subhead - - - -
2 Electrical Subhead 6 2804701.03 6 2804701.03
Total (Rs.) 6 2804701.03 2804701.03




Package wise Details of Amount Sanctioned
for Deviation/Variation/Extra/Substitute
Items in 26th Meeting of ERC, AIIMS, Raipur

Package | Package Il Package lll Package IV
Amount Amount Amount
. Amount . .
Sanctioned for No. of . No. of Sanctioned No. of |Sanctioned for
No. of Items Sanctioned for
Approved ltems Iltems |for Approved ltems Approved
Approved Items
Items Items Items
Approved (Rs.) Approved (Rs.) Approved (Rs.) Approved (Rs.)
Deviati
eviation ; - 3 63730242.29 ; ; -
Items
Extra Items 2 6386801.40 6 2804701.03 - - - -
Substitut
ubstitute ; - 1 34060367.14 ; ; - -
Items
Total 6386801 10 100595310 - - - -




