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F. No. 24th ERC Meeting/MOM/2017 

Meeting of ERC, AIIMS, Raipur 
 

Dated: 13.01.2017, Friday 

 

Minutes of 24th ERC Meeting of AIIMS, Raipur   

on 13.01.2017, Friday at 03.30 PM in the Committee Room, Medical 

College, AIIMS, Raipur 

 

24th ERC Meeting of AIIMS, Raipur held on 13.01.2017, Friday at 03.30 

PM under the Chairmanship of Prof. (Dr.) Nitin M Nagarkar, the Chairman of 

ERC, AIIMS, Raipur & Director of AIIMS, Raipur. Agenda of the meeting 

approved by the Chairman is mentioned below: 

 

1. Review/ Action Taken Report for the Decisions taken by the Empowered 

Review Committee during the last meeting of ERC of AIIMS, Raipur held 
23.11.2016, Wednesday and 24.11.2016, Thursday. 
 

2. Approval of Extra and Deviation Items (Package I, II, III & IV) 
 

3. Finalization of Proposal for Providing Consultancy Services For Third 
Party Quality Control And Quality Assurance Of Civil, Electrical, 
Mechanical/ HVAC And Other Allied Works/ Services for AIIMS, Raipur 

(out of proposal received) 
 

4. Approval of Consultancy Fees for providing Consultancy Services for the 

Parking Area in the front of Entrance of Hospital Buildings of AIIMS, 
Raipur for which DDPR Consultant of AIIMS, Raipur 
M/s Hospitech Management Consultants Pvt. Ltd. is not responding. 
 

5. Provision of 2 No. of Package ACs (5 Tons) for each 300 KVA UPS 
installed at UPS Room by Package III Contractor. 
 

6. Appointment of Agency to run full-fledged firefighting system within 

AIIMS, Raipur  
 

 

7. Fixation of External Signage AIIMS, Campus through Package IV 
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8. Declaring the Contractor's’ Eligibility Criteria to participate in the 
Tenders of AIIMS, Raipur for the Contractors registered under CPWD, 

PWD, Railway, MES, BSNL – Construction wing) 
 

 

The following Officers/Staff of AIIMS, Raipur were present during the 

meeting: 

1. Prof. (Dr.) Nitin M. Nagarkar, Director, AIIMS, Raipur 

2. Shri Neeresh Sharma, Deputy Director, AIIMS, Raipur 

3. Shri Ravindra Pattar, Financial Advisor, AIIMS, Raipur 

4. Shri G.R. Prajapati, Superintending Engineer, AIIMS, Raipur  

5. Shri Ashish Agrawal, Executive Engineer (Civil), AIIMS, Raipur 

6. Shri N. S. Rajput, Executive Engineer (Electrical), AIIMS, Raipur 

7. Shri S. K. Nema, Accounts Officer - I, Project Cell, AIIMS, Raipur 

8. Shri Pavan Kumar Sonar, Private Secretary, AIIMS, Raipur 

9. Shri Saraswati Chandra, Office Assistant, AIIMS, Raipur 

 

 The following personnel from the team of Project Management 

Consultants, AIIMS, Raipur i. e. M/s HSCC (India) Ltd. were also present 

during the meeting: 

1. Shri Chandan Kumar, Project Manager (Cvil), M/s HSCC (India) Ltd. 

2. Shir  Jayakumaran A, Project Manager (Electrical), M/s HSCC (India) 

Ltd.,  

3. Shri Naveen Arora, Assistant Manager (Civil), M/s HSCC (India) Ltd.  

 

Registration list is enclosed as Annexure 1. 
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 Prof. (Dr.) Nitin M. Nagarkar, Director, AIIMS, Raipur & Chairman of 

ERC of  AIIMS, Raipur and Deputy Director (Administration), AIIMS, Raipur 

Shri Neeresh Sharma welcomed all the Officer and Staff of AIIMS, Raipur and 

Personnel of Project Management Consultants, AIIMS, Raipur i.e. M/s HSCC 

(India) Ltd., who were also present during the meeting. 

 To start with SE, AIIMS, Raipur (Member Secretary of ERC of AIIMS, 

Raipur) brought out the Issues/Agenda Points to be put up to the 24th  meeting 

of ERC for Approval with kind permission of the chair as mentioned below: 

Agenda No. 1: 

Action Taken Report for the Decisions taken by the Empowered Review 

Committee during the last meeting of ERC of AIIMS, Raipur held on 

23.11.2016, Wednesday and 24.11.2016, Thursday  

 

Agenda-wise action taken report is mentioned below: 

Agenda No. 2 
Action taken Note 
on Deviation/ 

Variation/Extra 
Items put up in 

ERC. 

Action Taken 
It is informed by the 
Member Secretary that the 

decisions/approvals given in 
the meeting of ERC AIIMS, 

Raipur held on 23.11.2016, 
Wednesday and 24.11.2016, 
Thursday have already been 

communicated to PMC and 
the respective Contractors. 

References 
1. MOM of 23rd meeting of  

ERC, AIIMS, Raipur 

Dated 23.11.2016, 
Wednesday and 

24.11.2016, Thursday 

Agenda No. 3: 
Deviation items, 
which are executed 

as per requirement 
of work to avoid 

hindrances may be 
paid in part rate (as 
decided by the 

Engineer-in-Charge) 
till approved by 
ERC. 

Action Taken:  
Decision taken into ERC has 
been conveyed to the PC 

and concerned Contractor of 
AIIMS, Raipur. 

 
 

References 
MOM of 23rd meeting of  
ERC, AIIMS, Raipur Dated 

23.11.2016, Wednesday 
and 24.11.2016, 

Thursday 
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Agenda No. 4 
Third Party 
Inspection of the 

Works to be got 
done by NIT, IIT etc. 

 

Action Taken: 
Letters have been sent to 
various 

Institutes/Organizations to 
submit their proposal to do 

the work of TPQA at AIIMS, 
Raipur and accordingly 
proposals have been 

submitted by some of the 
Institutes and put up to the 
24th Meeting of ERC, AIIMS, 

Raipur for consideration 
please. 

References 
MOM of 23rd meeting of  
ERC, AIIMS, Raipur Dated 

23.11.2016, Wednesday 
and 24.11.2016, 

Thursday  

Agenda No. 5 
Approval of 

Architectural 
Drawings/Designs 
of Auditorium. 

Action Taken:  
Decision taken into ERC has 

been conveyed to the PC 
and concerned Contractor of 
AIIMS, Raipur. 

 

References: 
MOM of 23rd meeting of  

ERC, AIIMS, Raipur Dated 
23.11.2016, Wednesday 
and 24.11.2016, 

Thursday  

Agenda No. 6 
Approval of rates for 
Operation and 

Maintenance work 
of HVAC in Package 
II. 

Action Taken:  
Decision taken into ERC has 
been conveyed to the PC 

and concerned Contractor of 
AIIMS, Raipur. 
 

References: 
MOM of 23rd meeting of  
ERC, AIIMS, Raipur Dated 

23.11.2016, Wednesday 
and 24.11.2016, 
Thursday  

Agenda No. 6 
Approval of rates for 

Operation and 
Maintenance work 

in Package III. 
 
 

Action Taken:  
Decision taken into ERC has 

been conveyed to the PC 
and concerned Contractor of 

AIIMS, Raipur. 
 

References: 
MOM of 23rd meeting of  

ERC, AIIMS, Raipur Dated 
23.11.2016, Wednesday 

and 24.11.2016, 
Thursday  
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Agenda No. 2: 

Cases of Deviation/ Variation / Extra & Substitute Items 

(Package I, II, III & IV) 

 
Package I: “Construction of Medical College and Hostel Complex at AIIMS, 

Raipur”. 

Enclosed as Annexure – 2 

Note: Cases of Deviation/ Variation / Extra & Substitute items have been 

submitted by the Project Consultant of AIIMS, Raipur to Project Cell, AIIMS, 

Raipur. These cases are being checked and processed in this office by the 

Engineering Cell and Accounts Section within Project Cell AIIMS, Raipur, but not 

yet finalized to take into the 24th meeting of ERC for consideration and approval.  

 

 Therefore, it is decided to put all these cases into the next meeting of ERC, 

AIIMS, Raipur proposed to be held in last week of January or 1st Week of 

February 2017 as instructed by Financial Advisor, AIIMS, Raipur. 

 

Package-II “Construction of Hospital Complex at AIIMS, Raipur” 

Enclosed as Annexure – 3 

Note: Cases of Deviation/ Variation / Extra & Substitute items have been 

submitted by the Project Consultant of AIIMS, Raipur to Project Cell, AIIMS, 

Raipur. These cases are being checked and processed in this office by the 

Engineering Cell and Accounts Section within Project Cell AIIMS, Raipur, but not 

yet finalized to take into the 24th meeting of ERC for consideration and approval.  

 

 Therefore, it is decided to put all these cases into the next meeting of ERC, 

AIIMS, Raipur proposed to be held in last week of January or 1st Week of 

February 2017 as instructed by Financial Advisor, AIIMS, Raipur. 
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Package-III “Electrical Services at AIIMS, Raipur” 

 

Enclosed as Annexure – 4 

Note: Cases of Deviation/ Variation / Extra & Substitute items have been 

submitted by the Project Consultant of AIIMS, Raipur to Project Cell, AIIMS, 

Raipur. These cases are being checked and processed in this office by the 

Engineering Cell and Accounts Section within Project Cell AIIMS, Raipur, but not 

yet finalized to take into the 24th meeting of ERC for consideration and approval.  

 

 Therefore, it is decided to put all these cases into the next meeting of ERC, 

AIIMS, Raipur proposed to be held in last week of January or 1st Week of 

February 2017 as instructed by Financial Advisor, AIIMS, Raipur. 

 

 

Package-IV “Construction of Estate Services at AIIMS, Raipur”. 

 

Enclosed as Annexure – 5 

 

Note: Cases of Deviation/ Variation / Extra & Substitute items have been 

submitted by the Project Consultant of AIIMS, Raipur to Project Cell, AIIMS, 

Raipur. These cases are being checked and processed in this office by the 

Engineering Cell and Accounts Section within Project Cell AIIMS, Raipur, but not 

yet finalized to take into the 24th meeting of ERC for consideration and approval.  

 

 Therefore, it is decided to put all these cases into the next meeting of ERC, 

AIIMS, Raipur proposed to be held in last week of January or 1st Week of 

February 2017 as instructed by Financial Advisor, AIIMS, Raipur. 
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Agenda No. 3: 

Finalization of Proposal for Providing Consultancy Services For Third 

Party Quality Control And Quality Assurance Of Civil, Electrical, 

Mechanical/ HVAC And Other Allied Works/ Services for AIIMS, Raipur 

(out of proposal received) 

 

Introduction:  

The Pradhan Mantri Swasthya Suraksha Yojana (PMSSY) aims at 

correcting the imbalances in the availability of affordable healthcare facilities in 

the different parts of the country in general, and augmenting facilities for 

quality medical education in the under-served States in particular. The scheme 

was approved in March 2006. 

The first phase in the PMSSY has two components-setting up of six 

institutions in the line of AIIMS; and up-gradation of 13 existing 

Government medical college institutions. 

It has been decided to set up 6 AIIMS-like institutions one each in the 

States of Bihar (Patna), Chhattisgarh (Raipur), Madhya Pradesh (Bhopal), 

Orissa (Bhubaneswar), Rajasthan (Jodhpur) and Uttarakhand (Rishikesh) at an 

estimated cost of Rs. 840 crores per institution. Each institution will have a 

960 bedded hospital (500 beds for the medical college hospital; 300 beds for 

Speciality/super Speciality; 100 beds for ICU/Accident Trauma; 30 beds for 

Physical Medicine & Rehabilitation and 30 beds for Ayush) intended to provide 

healthcare facilities in 42  Specialty/Super-Specialty disciplines. Medical 

College will have 100 UG intake besides facilities for imparting PG/doctoral 

courses in various disciplines, largely based on Medical Council of India (MCI) 

norms and also nursing college conforming to Nursing Council norms. 
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It is hoped that consequent to the successful implementation of PMSSY, 

better and affordable healthcare facilities will be easily accessible to one and all 

the country. 

As per approval of Empowered Review Committee (ERC) of AIIMS, Raipur 

(23rd Meeting of ERC) for Third Party Quality Assurance and Technical Audit 

(TPQA & TA) of the work (as per the request of client) can be assigned to IITs, 

NITs, Govt. Engineering College, Central Building Research Institute (CBRI) 

and other Central/State Govt. Institutes. 

Thus, most humbly, as duty-bound the undersigned kindly requested 

services from esteemed organization, else it may cost very heavily to the Govt 

exchequer and the Government may face embarrassment at a future date. It is 

therefore requested to communicate Institutions willingness along with fee for 

the Third Party Quality Assurance and Technical Audit (TPQA & TA) services, 

in order to proceed further. 

Accordingly Proposals have been received from the Institutions are 

mentioned below: 

S. 

No.  

Name of 

Institute/Organization 

Cost/Charge for 

the work (in Rs.) 

Remarks/References: 

1. National Institute of 

Technology, 
Jamshedpur, Bihar 

2,41,11,000/- 

(Rs.  Two Crores 
Fourty One Lakhs 

and Eleven 
Thousand only) 

Vide their letter No. 

NITJSR/PDD/2016-
17/395/CD/2283 Dated 

23.12.2016 (enclosed in file) 
 

2. Samrat Ashok 
Technological Institute, 
Vidisha, Madhya 

Pradesh 

90,000,00/- 
(Rs.  Ninty Lakhs 
only) 

Vide their letter No. 
SATI/TPQA&TA/2016/2508 
dated 24.12.216 (enclosed 

in file) 
 

3. National Institute of 
Technology, Durgapur, 
West Bengal 

3,12,99,811/-  
(Rs.  Three Crores 
Twelve Lakhs and 

Ninety Nine  
Thousand Eight 
Hundred and 

Eleven only) 

Vide their letter dated 
3.01.2017 (enclosed in file) 
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Note:  

1. Indian Institute of Technology, Delhi has shown their inability to do this 

work vide their Letter no. IITD/IRD/CW-Gen (out) dated 27.12.2016 

(enclosed in file). 

2. VNIT, Nagpur, Maharashtra by their email dated January 11, 2017 

requested about technical details of the project and dead line of 

submission the proposal accordingly. But no any cost detailed 

proposal/cost has been submitted by them yet. 

Remarks:  Complete case with all the proposals put up in a file. 

 

Decision taken on ERC, AIIMS, Raipur: 

 

 After detailed deliberation & consideration of all aspects, it is 

unanimously decided and approved to do the third party Quality, Quantity and 

Technical Audit Inspection only through the Institute of National Importance as 

it is necessary to ensure the correctness and to do the quality works. Therefore 

the proposal received from Samrat Ashok Technological Institute, Vidisha, 

Madhya Pradesh is dropped.  

 Further, it is decided that NIT, Raipur, Chhattisgarh VNIT, Nagpur and 

IIT,  Powai, Mumbai, Maharashtra will also be approached by AIIMS, Raipur to 

do this work. National Institute of Technology, Jamshedpur, Bihar may also be 

approached for necessary negotiation. 

 As the proposal from NIT, Raipur, Chhattisgarh is not received for doing 

the work of TPQA, Deputy Director (Administration) and SE, AIIMS, Raipur 

may visit personally to meet with Director, NIT, Raipur and to explain the work  

in detail. 
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 It is decided finally that SE, AIIMS, Raipur shall visit personally to few 

more Institutes of National Importance to get the offers for third party Quality, 

Quantity and Technical Audit Inspection (TPQA).  

 This agenda will be put up again in next ERC of AIIMS, Raipur along 

with additional offers/proposals to be received till next ERC of AIIMS, Raipur 

for final decision. 

 

Agenda No. 4: 

Approval of Consultancy Fees for providing Consultancy Services for the 

Parking Area in the front of Entrance of Hospital Buildings of AIIMS, 

Raipur for which DDPR Consultant of AIIMS, Raipur M/s Hospitech 

Management Consultants Pvt. Ltd. is not responding. 

References: 
 

1. Name of Work: Construction of Estate Services at AIIMS, Raipur, Name of 

Agency: B L Kashyap and Sons Limited, Agreement No.: 
AIIMS/Raipur/2011-2012/P-IV, dated 10.02.2012 

2. SE, AIIMS, Raipur Letter No. 54 (8002)/ SE/AIIMS/RPR /2803 
Dated.05.01.2017, Thursday 

3. PC, AIIMS, Raipur Letter No. HSCC/AIIMS/HOSP/RAIPUR/2016/PKG-II 

DATED 21.12.2016  
4. PC, AIIMS, Raipur Letter No. HSCC/AIIMS/HOSP/RAIPUR/2016/PKG-

II/01DATED 21.09.2016 

5. NIT RAIPUR offer no. 1577/Consultancy/Civil/2016 Raipur dated 
20.12.2016  

6. This office Letter No. 54 (8002)/ SE/AIIMS/RPR /1845, 
Dated.01.07.2016, Friday 

5. This office Letter No. 54 (8002) SE-AIIMS/RPR/1291 Dated 27.02.2016 

6. This Office Letter No. 54 (8002) SE-AIIMS/RPR/1213 Dated 9.02.2016 
7. Contractor of Package IV at AIIMS, Raipur Letter No. Nil Dated 

 27.06.2016 

8. Contractor of Package IV at AIIMS, Raipur Letter No. Nil Dated 
 02.02.2016 
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Introduction: 

Kindly refer to the above said letters in which it is requested to check 

and convey the safety of the said portion of the Building. Work of Landscaping 

is also held up due to want of clarification regarding safety of the Basement 

Parking (Slab Beams and Columns). 

 

Issue of checking of structural soundness of parking slab beams & 

columns is discussed in detail during the 23rd meeting of ERC, AIIMS, Raipur 

and it is decided unanimously that NIT Raipur will be approached for this to 

get best technical support as the design of DDPRC, AIIMS, Raipur are not 

technically sound. PMC of AIIMS, Raipur i.e. M/s HSCC (India) Ltd. has to 

contact the NIT, Raipur for checking and remedial measures as required. 

 

Accordingly PMC of AIIMS, Raipur i.e. M/s HSCC (India) Ltd. contacted 

the NIT, Raipur for checking and remedial measures as required and NIT 

Raipur has submitted his proposal to AIIMS, Raipur for the same. 

 

As there is no comments / reply received from DDPR Consultant of 

AIIMS, Raipur i.e. M/s Hospitech Management Consultants Pvt Ltd., So as 

decided in the 23rd meeting of ERC, this work is being got done by NIT, 

Raipur and cost / expenditure Amount of Rs. 13, 80,000 (Rs. Thirteen 

Lakhs Eighty Thousand) shall be recovered from DDPR Consultant of 

AIIMS, Raipur i.e. M/s Hospitech Management Consultants Pvt Ltd.  

 

Enclosure 6: NIT RAIPUR offer no. 1577/Consultancy/Civil/2016 Raipur dated 

20.12.2016  

 

Note: Complete case put up in a file. 
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Decision taken on ERC, AIIMS, Raipur: 

 

 After detailed deliberation & consideration of all aspects, it is 

unanimously approved the cost / expenditure Amount of Rs. 13, 80,000 (Rs. 

Thirteen Lakhs Eighty Thousand) to be paid to NIT, Raipur for the above said 

work and shall be recovered from DDPR Consultant of AIIMS, Raipur i.e. M/s 

Hospitech Management Consultants Pvt Ltd.  

 

Agenda No. 5: 

Provision of 2 No. of Package ACs (5 Tons) for each 300 KVA UPS installed 

at UPS Room by Package III Contractor. 

 

Introduction: 

 

It is seen that the Package III, M/s Ahluwalia Contracts (India) Limited is 

writing letters and making excuses for his lapses for delay in completion of 

some of works These works are essentially required to execute to complete the 

work of Package III and not being done by other Packages of AIIMS, Raipur as 

these works are not included in their scope of work. As a result progress is 

getting hindered.  

 

Therefore, It is decided and ordered as already instructed verbally so 

many times that the works which are essential required to complete the 

work of Package III at AIIMS and not in the scope of other packages at 

AIIMS, Raipur, may kindly be executed by Package III only under clause 

12 of the Agreement.  
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No hindrances shall be allowed for such kind of excuses by the 

Contractor and clear instructions to be given to Package III, AIIMS, Raipur M/s 

Ahluwalia Contracts (India) Limited, to do the work as Extra, Deviation etc. as 

per Clause 12 of Agreement, which are not in the scope of other packages of 

AIIMS, Raipur.  

 

Issue is discussed in detail during the meeting, suggestions given by the 

ERC are mentioned below: 

 

 SE and Member Secretary of ERC, AIIMS, Raipur emphasized to do 

this work through the Contractor of Package III only under Clause 

12 of their Agreement to avoid any further complaint by the 

Contractor, which usually he does as a regular practice and 

making excuses for not completing his work on time. SE also 

advised to do this to avoid any further Arbitration issues, might be 

raised by the Contractor.   

 

 Financial Advisor and Member of ERC, AIIMS, Raipur suggested to 

do this work through AIIMS, Raipur only and instructed to the 

Accounts Officer to check this immediately. 

 

 After detailed deliberation & consideration of all aspects to avoid any 

further delay in work, it is decided during the meeting that Provision of 2 No. of 

Package ACs (5 Tons) for each 300 KVA UPS installed at UPS Room will be 

examined by Accounts Officer – I, AIIMS, Raipur within 3 days and submit his 

view. Accordingly, Accounts Officer – I submit his recommendations to FA, 

AIIMS, Raipur on 14.01.2016, Saturday and decision are mentioned below:  
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Decision taken on ERC, AIIMS, Raipur: 

  After detailed deliberation & consideration of all aspects to avoid 

any further delay in work, it is decided that Provision of 2 No. of Package ACs 

(5 Tons) for each 300 KVA UPS installed at UPS Room for the total cost of 

approximate Rs. 3,00,000/- (Rs. Three Lakhs) to be purchased and 

installed by Package III Contractor under clause 12 of the Agreement.  

 Matter is put up through the Project Consultant of AIIMS, Raipur 

and along with the work essentiality certificate. 

 

Agenda No. 6: 

Appointment of Agency to run full-fledged firefighting system within 

AIIMS, Raipur 

Introduction: 

 

Issue of Maintenance of Fire Fighting System 1st Meeting of Hospital 

Disaster Management Committee of AIIMS Raipur held on 19th December 2016, 

Monday at 03:30 PM under the Chairmanship of Medical Superintendent, 

AIIMS, Raipur is discussed and it is decided /suggested that one Agency for 

doing the maintenance will be hired very soon and the same agency will also be 

held responsible for security arrangements during any incident of Disaster. 

 

Draft tender document has been prepared by Project Cell, AIIMS, Raipur 

is discussed in detail during the meeting. 
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Decision taken on ERC, AIIMS, Raipur: 

 

 It is informed by the Member Secretary that only 1 Fireman and internal 

team constituted within AIIMS, Raipur is existing at present, which is not 

sufficient to handle the any unexpected/unforeseen incidence of fire. Therefore, 

it is utmost necessary to engage some agency to do this work on full time basis 

in a professional manner. This Agency will also be held responsible for 

Operation and Maintenance of Fire Fighting equipment installed at AIIMS, 

Raipur.  

 

 Jawaharlal Institute of Postgraduate Medical Education and Research 

(JIPMER) Dhanvantri Nagar, Gorimedu, Puducherry has also done the same 

kind of tender recently, which is followed as mentor institute to finalize this 

tender. 

 

 Executive Engineer (Electrical), AIIMS, Raipur informed in short that this 

tender will include the team of 36 personnel and one small four wheeler vehicle 

having the very little capacity of water to immediate handle the incidence of 

fire. Deputy Director (Administration), AIIMS, Raipur suggested to improve the 

draft tender little more and maintain a pyramid structure of Personnel. 

Financial Advisor, AIIMS, Raipur appreciated the efforts for initiating such an 

important work and said this will example for others institute, once 

implemented at AIIMS, Raipur. It is directed by the Administration to float this 

tender within 1 week of time. 

 

 As per instruction by the Director and Chairman of ERC, AIIMS, 

Raipur higher priority will be accorded for doing/implementing this work 

immediately. 
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Agenda No. 7: 

Fixation of External Signage AIIMS, Campus through Package IV 

 

Introduction: 

 

 Item of Fixation of External Signage provided/given in Package IV 

“Construction of Estate Services at AIIMS, Raipur” is very old (having very old 

pattern/style of Signage). Now, so many advance signage are available in the 

market. Hence, it is proposed to substitute or de-scope this item of Package IV. 

 

Decision taken on ERC, AIIMS, Raipur: 

 

 It is decided unanimously during the meeting that it will be better, if this 

work will be done by the Package IV Contractor of AIIMS, Raipur M/s B. L. 

Kashyap and Sons Ltd. by considering this item as substitute item. But the 

consent of the Agency must be taken to do this work in priority as suggested by 

Director, AIIMS, Raipur. 

 

 It is instructed by the Director, AIIMS, Raipur to this work (as much as 

possible) before the scheduled visit of Union Health Minister of Health and 

Family Welfare to AIIMS, Raipur in January or 1st week of February 2017. 

  

 It is decided unanimously that Signage must be of International 

Standard and for doing this some of the Institution of Raipur and Delhi (Apollo 

Hospital, Metros Station, Medanta Hospital) may kindly be visited by the 

Project Cell Team for exposure.  Prior appointments may kindly be taken before 

visit of any official to these institutes. 
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Agenda No. 8: 

Declaring the Contractor's’ Eligibility Criteria to participate in the 

Tenders of AIIMS, Raipur for the Contractors registered under CPWD, 

PWD, Railway, MES, BSNL – Construction wing) 

 

 SE and Member Secretary of ERC, AIIMS, Raipur brought out the issue 

of  Declaring the Contractor's’ Eligibility Criteria to participate in the Tenders of 

AIIMS, Raipur for the Contractors registered under CPWD, PWD, Railway, 

MES, BSNL – Construction wing). 

 

Decision taken on ERC, AIIMS, Raipur: 

 

 After detailed deliberation & consideration of all aspects, it is 

unanimously decided and approved that Contractors registered under CPWD, 

PWD, Railway, MES, BSNL (Construction wing) are eligible to participate in the 

Tenders of AIIMS, Raipur. 

 

Meeting ended with thanks to the chair. 
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Approved by :  

 

 

 

 

EE (Civil), AIIMS, Raipur 

(Member of ERC, AIIMS, Raipur) 

EE (Electrical), AIIMS, Raipur 

(Member of ERC, AIIMS, Raipur) 

 

 

 

SE, AIIMS, Raipur 

(Member Secretary of ERC, AIIMS, Raipur) 

 

 

 

 

DD(A), AIIMS, Raipur 

(Member of ERC, AIIMS, Raipur) 

FA, AIIMS, Raipur 

(Member of ERC AIIMS, Raipur) 

 

 

 

Director, AIIMS, Raipur 

(Chairman of ERC, AIIMS, Raipur) 

 


